



REMOVE  
DOWNSTREAM  
TRESTLES

SHEET PILE  
WALL  
EXTENSION

RAILROAD SWITCH  
EASEMENT

INDUSTRY  
SPUR LINE

MAINLINE  
APPROACHES

REPLACED  
VEHICULAR BRIDGES

LAKEVILLE AVE  
BRIDGE

MAINLINE  
BRIDGE

MAINLINE  
APPROACHES

MAINLINE  
RAILROAD BRIDGE

EMBANKMENT  
SLIDE REPAIR

TRAPEZOIDAL CHANNEL LIMIT

DOWNSTREAM

UPSTREAM

TRANSITION  
CHANNEL

U-SHAPED  
CHANNEL

TRAPEZOIDAL CHANNEL

CONSTRUCTION  
WEIR

PUMP  
STATION

PAYRAN STREET  
BRIDGE

REPLACED  
VEHICULAR BRIDGES

PUMP  
STATION

**LEGEND**

COMPLETED

REMAINING

WORK INITIATED W/FY13 FUNDS  
OR COMPLETED AS OF  
30 SEPTEMBER 2013

WORK REQUIRED TO COMPLETE  
THE PROJECT AFTER FY 2015

FINANCIAL  
ANALYSIS-  
PROJECT AUDIT

O & M  
MANUAL

KATRINA-  
MANDATED  
I-WALL STUDY

**PETALUMA RIVER  
FLOOD DAMAGE REDUCTION  
CALIFORNIA**

WORK COMPLETED, IN PROGRESS AND PROPOSED

**SAN FRANCISCO DISTRICT  
SOUTH PACIFIC DIVISION**

1 JANUARY 2022