



VICINITY MAP

LEGEND

- UNIT 1 (EARTHEN CHANNEL)
- UNIT 2 (CONCRETE-LINED AND EARTHEN CHANNEL)
- UNIT 3 (CONCRETE-LINED CHANNEL)
- UNIT 4 (NATURAL CHANNEL BED)
- PROJECT AREA
- WORK COMPLETED AS OF 30 SEPTEMBER 2012
- WORK PROPOSED WITH FUNDS AVAILABLE FOR FY 2013
- WORK PROPOSED WITH FUNDS AVAILABLE FOR FY 2014
- WORK REQUIRED TO COMPLETE THE PROJECT AFTER FY 2015

BEGIN UNIT 4-STA. 369+70
 BEGIN UNIT #4 MITIGATION MEASURES (REMOVE FISH LADDER, ADJUST CREEK BANKS AND GRADE).
 CONTINUE EIS WORK.
 REMAINING

BEGIN UNIT 3-STA. 335+00
 RECTANGULAR CONCRETE CHANNEL
 COMPLETED BY SPN 1971

BEGIN UNIT 2-STA. 281+00
 RECTANGULAR CONCRETE CHANNEL
 COMPLETED BY SPN 1969

BEGIN UNIT 1-STA. 166+00
 TRAPEZOIDAL EARTHEN CHANNEL & RECTANGULAR CONCRETE CHANNEL
 COMPLETED BY SPN 1968

**CORTE MADERA CREEK
 FLOOD DAMAGE REDUCTION
 CALIFORNIA**

WORK COMPLETED, IN PROGRESS AND PROPOSED

**SAN FRANCISCO DISTRICT
 SOUTH PACIFIC DIVISION**

1 JANUARY 2022