



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE. 4TH FL
SAN FRANCISCO, CA 94102-3404

July 26, 2022

SUBJECT: Upper Guadalupe River Study

Mr. Rick Callender
Chief Executive Officer
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118

Dear Mr. Callender:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The baselined schedule for the General Reevaluation Report (GRR) Reformulation the Upper Guadalupe River, CA is as follows:

- a. Release of Draft Report – 28 February 2022 (not yet achieved)
- b. District Engineer submits final feasibility report – 30 June 2023
- c. Signed Chief's Report – 29 December 2023

In coordination with your staff, we will prepare a 3x3x3 exemption request to extend the completion dates for the milestones above, subject to approval by the Assistant Secretary of the Army (Civil Works).

If you have any questions, please contact Mr. Michael Mercado, Project Manager, at 415-503-2901.

Sincerely,

A handwritten signature in cursive script that reads "Kevin Arnett".

Kevin P. Arnett
Lieutenant Colonel, U.S. Army
District Commander and Engineer