
Upstream Limit of Project
Highway 1
SAN LORENZO RIVER
Ocean St
CARBONERA CREEK
SPONSOR SECTION 215 WORK
COMPLETED
FLOODWALL ON TOP OF LEVEE HABITAT RESTORATION
COMPLETED
PROJECT CLOSEOUT ACTIVITIES
- O&M MANUAL
- PAVEMENT & SLOPE REPAIR
- PERIODIC INSPECTION
- PROJECT TURNOVER
17
Water St
Santa Cruz
Soquel Ave
Broadway
REIMBURSEMENT TO SPONSOR FOR SOQUEL AVE BRIDGE
REMAINING
ARANA GULCH
Riverside Ave
Laurel St
Murray St
Railroad Bridge
BANK PROTECTION
COMPLETED
WOODS LAGOON
MONTEREY BAY
Sonoma
Napa
Solano
Marin
Contra Costa
San Joaquin
Alameda
San Mateo
Stanislaus
Santa Clara
Santa Cruz
STUDY AREA
San Benito
Monterey
PACIFIC OCEAN
VICINITY MAP
LEGEND
COMPLETED
WORK COMPLETED AS OF 30 SEPTEMBER 2016
17
WORK PROPOSED WITH EXISTING NFS FUNDS FOR FY 2017/FY 2018
REMAINING
WORK REQUIRED TO COMPLETE THE PROJECT AFTER FY 2018
NAVIGATION CONSTRUCTION GENERAL
SAN LORENZO RIVER
CALIFORNIA
SAN FRANCISCO DISTRICT
SOUTH PACIFIC DIVISION
1 JANUARY 2021
U.S. ARMY CORPS OF ENGINEERS