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SAN FRANCISCO BAY LTMS 
SHORT TERM SOLUTIONS WORK GROUP MEETING 

 
Wednesday, November 10, 2010 

10:00 AM – 11:30 AM 
 

MEETING NOTES 
 
MEETING ATTENDEES 
Carolynn Box – BCDC 
Jessie Burton Evans – USACE 
Katie Chamberlin – Anchor QEA, L.P. 
Mark D’Avignon – USACE  
Brenda Goeden – BCDC 

Sandra Hamlat – BCDC 
David Harris – Operating Engineers Local 3 
(phone) 
Debra O’Leary – USACE (phone) 
Anne Whittington – Port of Oakland (phone)

 
DREDGING PROJECTS FOR 2010 
 
Table color codes are defined as follows: 

• Yellow – Projects with some potential for not being completed this year. 
• Orange – Projects with greater potential for not being completed this year. 
• Blue – Projects to be dredged in 2011. 
• No color/white – Projects that are completed or near to it.  These projects were not 

discussed in detail at the meeting. 
 

Aeolian Yacht Club (orange).  This project has all its approvals and should complete work this 
year. 
 
Alameda Ferry Project (orange).  This project does not have all its approvals and has not yet 
started dredging.  Mark noted that Jericho may end up taking the material. 
 
Amports/Benicia Port Terminal (orange).  This project received all permits and dredging is 
currently underway.   
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Antioch Marina (orange).  No update at this time, but haven’t heard of an extension request. 
 
California Maritime Academy (orange).  This project is underway and expects to be completed 
this year.     

 
Chevron Long Wharf (yellow).  This project started dredging on 11/5.  Brenda noted that they 
will probably be taking 22 percent of their material to Hamilton when the opportunity is 
available. 
 
Coyote Point Marina (yellow).  Salt River is underway and this construction may come close to 
the end of the window, but they are anticipating being completed by the end of the work 
window.   
 
Emeryville Marina (orange).  The Tier 1 for this project has been approved and all permits are 
in place.   
 
Exploratorium (no color).  Debra noted that this project is complete. 
 
Greenbrae Marina (yellow).  This project requested an extension till November 30.   
 
Hanson Aggregate (yellow).  This project is awaiting a pre‐dredge survey and approval from 
BCDC.  Small project and will likely finish the same day they start.   
 
Mare Island Dry Dock (orange).  This project does want to dredge this year.  All agencies are 
trying to get this project underway.  All agencies are working on issuing the episode approval 
at this time.  This project has a formal BO from the Services and they have a work window 
through December 15. 
 
Oakland Inner and Outer (orange).  At the moment, USACE has undergone consultation with 
the Services and are approved to dredge through February.  If they need longer than that, they 
will consult with CDFG on least tern.  The project will get underway in December.  

 
Pelican Harbor (yellow).  This project is underway and expected to be completed this year. 

 
Port of Oakland Berths (yellow).  At the LTMS Management Committee meeting, NOAA 
Fisheries agreed to allow this project (and the Port of Redwood City and Richmond Harbor) to 
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continue dredging outside the window as long as the material is taken out of Bay (i.e., to 
Hamilton or SFDODS).  Brenda noted that the offloader would be available at Hamilton on 
November 15, but USACE dredging won’t commence till December 1.  The only people that 
would likely be using the offloader in late November would be Amports, the Port of Oakland, 
or Richmond Inner/Outer Harbor projects.  CDFG has the Port’s extension request letter and 
doesn’t anticipate it being a problem.  Brenda agreed to follow up with CDFG on how long the 
extension would be. 

 
Port Redwood City Berths (orange).  This project wants to start dredging next week but 
USACE hasn’t issued their episode or DOP approval.   
 
Port Sonoma (orange).  Beth has been working with this project on longfin smelt issues.  They 
are planning to start dredging in December.   
 
Richmond Outer and Inner Harbor (orange).  This project will be dredged next week and is 
going to Hamilton. 
 
River Park Marina (yellow).  No update. 
 
Schnitzer (yellow).  The BCDC permit was issued this week and USACE will be issuing theirs 
soon.  USACE has not received a DOP yet and is not sure who the contractor is.  This project 
indicated it was working with the Port of Oakland, but it’s not clear how as Anne was unaware 
of this. 
 
Alexis Stern with EPA called NOAA Fisheries on the projects that were likely going to need 
extensions (including all projects on the table that Brenda handed out).  These projects were 
documented separately in a table that Brenda distributed at the meeting.  USACE can use an 
email between Gary Stern and Rob Lawrence for noting the extension in their permits. 
 
LONGFIN SMELT BIOLOGICAL ASSESSMENTS 

 
• No update, will defer this agenda item until the next meeting. 

 
Next meeting:  Thursday, December 2, 10:00AM to 12:00PM. 
 


