
PINOLE CREEK 
CONTINUING AUTHORITY, SECTION 1135 

 
PROJECT LOCATION AND DESCRIPTION:  This Section 1135 project would modify 
an existing flood control project located within the cities of Pinole and Hercules, Santa 
Clara County, California. The project area is bordered by Highway 80 to the east and San 
Pablo Bay to the west. Prior to construction of the Pinole Creek Local Flood Protection 
Project, the Creek periodically flooded downtown Pinole. As part of the existing project, 
the creek was straightened and armored to provide flood protection for downtown Pinole, 
eliminating an estimated 95% of the riparian community from the project area. This 1135 
study would attempt to restore the Creek to a more natural state without affecting flood 
control protection, and reduce barriers to potential salmonid fish migration passage 
(including Federally listed threatened species) from San Pablo Bay. The project will 
investigate aquatic restoration opportunities to restore and enhance wildlife resources of 
approximately 25 acres of open water, marsh, riparian, and native habitat along 6,000 feet 
of lower Pinole Creek. Possible solutions include planting riparian vegetation, terracing 
slope banks, removing barriers to migration, and creating meanders to add sinuosity. 
 
TOTAL FUNDING:   
TOTAL COST:     $ 6,700,000 
FEDERAL COST:     $ 5,000,000 
NON-FEDERAL COST:     $ 1,700,000 
 
TOTAL FEDERAL COST THROUGH FY05:  $ 150,000 
FISCAL YEAR 2006 BUDGET:    $ 0 
COST TO COMPLETE:     $ 4.850,000 
   
FY 05 AND FY 06 ACCOMPLISHMENTS: There were no significant accomplishments 
in FY04 and FY05 due to insufficient funding. If funding is available in FY06, 
completion and approval of the Project Management Plan and Detailed Project Report 
(DPR) scheduled for completion in September FY07. Upon completion and approval of 
the DPR, the District will initiate the Plans and Specifications in December of 2007.  
 
ISSUES AND OTHER INFORMATION: A Preliminary Restoration Plan (PRP) was 
completed in 2001. Initiation of a DPR occurred in FY03. The local sponsor constructed 
a restoration project described in the PRP prior to completion of the DPR or signing of 
the Project Cost Sharing Agreement. The local sponsor believes reimbursement for the 
completed portion of construction is appropriate.   
 
CONGRESSIONAL INTEREST:  7th District, Rep. George Miller  
 
POINTS OF CONTACT: LTC Philip T. Feir (415) 977-8500 and Deputy District 
Engineer for Civil Works, Arijs Rakstins  (415) 977-8702 
 
DISTRICT:    San Francisco 
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