
SAN PEDRO CREEK 
CONTINUING AUTHORITY, SECTION 205 

 
PROJECT LOCATION AND DESCRIPTION: San Pedro Creek lies in the Linda Mar area of Pacifica, 
California, along the Pacific coast just south of San Francisco. The area has been subjected to severe 
damaging floods, with approximately 100 acres subject to flooding. During the most recent flood event in 
1982, 183 residential and 10 commercial units suffered damages exceeding $4 million. The project will 
use a floodwall plan and diversion-wetland-bypass plan developed by the local sponsor as their preferred 
plan. 
 

TOTAL FUNDING: 
 
TOTAL COST: $ 13,232,000
FEDERAL COST: $ 7,000,000
NON-FEDERAL COST: $ 6,323,000
 
TOTAL FEDERAL COST THROUGH FY 2007: $ 5,743,000 
FY 2008 BUDGET: $ 0
COST TO COMPLETE: $ 1,257,000

 
 
FY07 ACCOMPLISHMENTS:  Verify federal and non-federal expenditures to date for the built portion of 
the project, including approving real estate appraisals and beginning the remaining lands, easements, 
rights-of-way, utility or public facility relocations and dredged or excavated material disposal areas 
(LERRDS). Complete Letter Report documenting the status and justification of the built project. Write the 
Draft O&M Manual for the built portion and turn over to non-federal sponsor. Carryover funds of $2,781 
will be used in-house. Needed funding in the amount of $300,000 would be used to finalize and assess 
the cost share for the built portion of the project and determine our ability to continue with the project. This 
progress will be documented in the finalized Letter Report. If costs prove feasible, we will proceed with 
the environmental coordination and design of the project. If not, we will reimburse the sponsor for 
overpaying their cash share.   
 
FY08 ACCOMPLISHMENTS: If funding is provided, Corps will complete design efforts and initiate 
construction of the final portion of the project features.   
 
ISSUES AND OTHER INFORMATION:  Before the project can be financially closed, the Corps must 
complete a Letter Report describing the changes in the project to the public. Upon completion of this 
report, the magnitude of the final reimbursement to the sponsor will be determined. The sponsor has 
requested, before the final close-out of the project, that we reassess our ability to continue with the 
upstream portion of the channel, which would have originally been addressed with the bypass structure.  
The sponsor is looking for federal support with channelization and bank stabilization in the upper end of 
the project area. If we cannot continue with the project, we may owe them a reimbursement on their cash 
contribution. 
 
CONGRESSIONAL INTEREST:  12th District, Tom Lantos 
 
POINT OF CONTACT: Deputy District Engineer for Civil Works, Arijs Rakstins 415-503-6720 
 


