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	Contract No.
	Location and Task
	2014
	2015
	2016
	2017
	2018
	2019
	2020

	Service Contract
	Collect & outgrow seed, propagate plants to provide to contractor for contract #1 (woody riparian, oak woodland, wetland establishment)
	
	
	
	
	
	
	

	
	Arkelian Offsite Mitigation Parcel

	CCO
	North Coast semaphore grass rehabilitation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Benbow Offsite Mitigation Parcels

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation 
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Brooke Offsite Mitigation Parcels

	1
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Riparian establishment
	 
	 
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Oak Woodland Establishment
	 
	 
	 
	 
	 
	 
	 

	
	Ford Offsite Mitigation Parcels

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Riparian establishment
	 
	 
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Frost Offsite Mitigation Parcel

	CCO
	North Coast semaphore grass rehabilitation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Huff Offsite Mitigation Parcel

	CCO
	Wetland preservation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Other waters preservation
	 
	 
	 
	 
	 
	 
	 

	
	Huffman Offsite Mitigation Parcel

	CCO
	North Coast semaphore grass establishment
	 
	 
	 
	 
	 
	 
	 

	
	Goss/MGC Plasma North and Middle Offsite Mitigation Parcels

	CCO
	North Coast semaphore grass rehabilitation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	Contract No.
	Location and Task
	2014
	2015
	2016
	2017
	2018
	2019
	2020

	
	Lusher Offsite Mitigation Parcels

	CCO
	North Coast semaphore grass rehabilitation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	 Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Riparian establishment
	 
	 
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Nance Offsite Mitigation Parcel

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Riparian establishment
	 
	 
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Niesen Offsite Mitigation Parcel

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	
	Taylor Offsite Mitigation Parcels

	CCO
	Oak woodland preservation
	 
	 
	 
	 
	 
	 
	 

	CCO
	Oak woodland grassland preservation
	 
	 
	 
	 
	 
	 
	 

	
	Watson Offsite Mitigation Parcels

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Oak woodland establishment
	 
	 
	 
	 
	 
	 
	 

	
	Wildlands Offsite Mitigation Parcels

	CCO
	Baker’s meadowfoam rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Wetland establishment
	 
	 
	 
	 
	 
	 
	 

	2,3,4,5,6
	Wetland rehabilitation
	 
	 
	 
	 
	 
	 
	 

	1
	Riparian establishment
	 
	 
	 
	 
	 
	 
	 

	CCO/1
	Riparian rehabilitation
	 
	 
	 
	 
	 
	 
	 

	DO
	Other waters rehabilitation
	 
	 
	 
	 
	 
	 
	 



LEGEND
Contract No. = Service Contract, Mitigation Contract No. = 1, 2, 3, 4, 5, 6, DO (Director's Order/Emergency Limited Bid) and/or CCO (Willits Bypass contract change order)
	
	Seed and Plant Propagation, Site Preparation and Planting
	          Performance Monitoring = 5 to 10 years


						

	Figure 7-1.  Mitigation Implementation Schedule
Figure 7-1.  Mitigation Implementation Schedule 
