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Section 1  

Introduction 
1.1 Purpose 
This Review Plan (RP) for the Pajaro River and Tributaries Flood Risk Management Project (P2 490035), will 
help ensure a quality-engineering project is developed by the Corps of Engineers in accordance with Engineer 
Regulation (ER) 1165-2-217, “Civil Works Review Policy” and ensures quality measurement in the Plan-Do-
Check-Act delivery business process as prescribed by Engineer Regulation (ER) 5-1-11.  As part of the Project 
Management Plan this RP establishes an accountable, comprehensive, life-cycle review strategy for Civil Works 
products and lays out a value-added process and describes the scope of review for the current phase of work.  
The EC outlines general levels of  review: District Quality Control/Quality Assurance (DQC/DQA), Agency 
Technical Review (ATR), Biddability, Constructability, Operability, Environmental, and Sustainability (BCOES) 
Review, and Policy and Legal Compliance Review.  This RP will be provided to Project Delivery Team (PDT), 
DQC, ATR, BCOES, and SAR Teams.  The District Chief of Engineering has assessed that the life safety risk of 
this project is significant; therefore a Safety Assurance Review (SAR) will be required, see Paragraph 8.1.  

1.2 Key References 
• ER 5-1-11, USACE Business Process, 21 Jul 2019 

• ER 1165-2-217, Civil Works Review Policy, 1 May 2021 

• ECB 2019-15, Interim Approach for Risk-Informed Designs for Dam and Levee Projects, 08 October 2019 

•  

• ER 415-1-11, Biddability, Constructability, Operability, Environmental and Sustainability (BCOES) Reviews, 
1 January 2013 

• EM 1110-2-1913, Design, Construction, and Evaluation of Levees, 30 April 2000 

• ER 1110-1-8159, Engineering and Design, DrCheckssm, 10 May 2011 

• ER 1110-2-1150, Engineering and Design for Civil Works Projects, 31 August 1999 

• RMC-AD-2019-03 Standard Operating Procedure for Type II Independent External Peer Reviews (Safety 
Assurance Reviews), 28 January 2019 

• Project Management Plan (PMP)  

1. Clickable Link: _PMP 

2. Address: pw:\\PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN - San Francisco 
District\Documents\Civil_Works\Pajaro_River_CA_490035\1.0 Project Info and Mgt\_PMP\ 

pw://PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN&space;-&space;San&space;Francisco&space;District/Documents/Civil_Works/Pajaro_River_CA_490035/1.0&space;Project&space;Info&space;and&space;Mgt/_PMP/


South Pacif ic Division  Pajaro River Review Plan – Implementation 
San Francisco District 

 

 

  
2 

 
 
 

• 08506-SPD, District Control/Quality Assurance (DQC) of Engineering Products (Link: SPD DQC). The file is 
located on SPD’s ProjectWise drive, pw:\\PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPD - South Pacific 
Division\Documents\SPD_Team_Data\CESPD-RBT\Quality Management\. 

• Standard Operating Procedure – Project Execution, Design Through Construction Contract Award (In House 
Designed Projects) (Link: SPN SOP). The f ile is located on the District’s ProjectWise drive, pw:\\PWINT-
WPC.EIS.DS.USACE.ARMY.MIL:CESPN – San Francisco 
District\Documents\SPN_Team_Data\Orgs\CESPN-ET\CESPN-ET-E\CESPN-ET_E_Staff\TL_Guidance\.  

• Pajaro River Flood Risk Management General Reevaluation Report & Integrated Environmental Assessment 
(Link: Pajaro River Final GRR EA Feb 2019 Revised Dec 2019.pdf). The f ile is located on the District’s 
ProjectWise drive,  pw:\\PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN - San Francisco 
District\Documents\Civil_Works\Pajaro_River_CA_104552\2.0_Planning\Planning Report\3. Final\Final 
Report - HQ Approved Dec 2019\Pajaro River Final GRR EA Feb 2019 Revised Dec 2019.pdf. 

1.3 Review Management Organization 
The USACE Risk Management Center (RMC) is the Review Management Organization (RMO) for this project.  
This RP will be updated for additional project phases and for the construction phase. 

Section 2  

Project Description  
2.1 Project Description 
2.1.1 Introduction and Purpose 

The Pajaro River watershed is located on the central coast of California about 75 miles south of San Francisco 
and includes portions of Santa Clara, San Benito, Santa Cruz, and Monterey Counties (Figure 1). The 
watershed, which is approximately 88 miles long and 30 miles wide, drains an area of approximately 1,300 
square miles of the southern section of the California Coastal Ranges, emptying into the Pacific Ocean six river 
miles southwest of the City of Watsonville.  

pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPD%20-%20South%20Pacific%20Division%5CDocuments%5CSPD_Team_Data%5CCESPD-RBT%5CQuality%20Management%5C
pw://PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN&space;-&space;San&space;Francisco&space;District/Documents/D%7b2f0765bb-b169-4897-b1fa-dd442ab67f55%7d
pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN%20-%20San%20Francisco%20District%5CDocuments%5CCivil_Works%5CPajaro_River_CA_104552%5C2.0_Planning%5CPlanning%20Report%5C3.%20Final%5CFinal%20Report%20-%20HQ%20Approved%20Dec%202019%5CPajaro%20River%20Final%20GRR%20EA%20Feb%202019%20Revised%20Dec%202019.pdf
pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN%20-%20San%20Francisco%20District%5CDocuments%5CCivil_Works%5CPajaro_River_CA_104552%5C2.0_Planning%5CPlanning%20Report%5C3.%20Final%5CFinal%20Report%20-%20HQ%20Approved%20Dec%202019%5CPajaro%20River%20Final%20GRR%20EA%20Feb%202019%20Revised%20Dec%202019.pdf
pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN%20-%20San%20Francisco%20District%5CDocuments%5CCivil_Works%5CPajaro_River_CA_104552%5C2.0_Planning%5CPlanning%20Report%5C3.%20Final%5CFinal%20Report%20-%20HQ%20Approved%20Dec%202019%5CPajaro%20River%20Final%20GRR%20EA%20Feb%202019%20Revised%20Dec%202019.pdf
pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN%20-%20San%20Francisco%20District%5CDocuments%5CCivil_Works%5CPajaro_River_CA_104552%5C2.0_Planning%5CPlanning%20Report%5C3.%20Final%5CFinal%20Report%20-%20HQ%20Approved%20Dec%202019%5CPajaro%20River%20Final%20GRR%20EA%20Feb%202019%20Revised%20Dec%202019.pdf


Pajaro River Review Plan – Implementation South Pacific Division  
  San Francisco District 

 

 

  
3 

 
 
 

 
Figure 1. Pajaro River and Tributaries Project Area Map 

 
The project area is located within the lower Pajaro River watershed. It encompasses an area of approximately 
10,000 acres, which includes the stream channels, active floodplains, and terraces along the Pajaro River and 
the Salsipuedes and Corralitos Creeks. The area is divided by the Pajaro River, which serves as a border for 
two counties. Santa Cruz County lies to the north of the Pajaro River, and Monterey County lies to the south. 
The Salsipuedes and Corralitos Creeks, which join just north of the Pajaro River in Santa Cruz County, are 
tributaries of the Pajaro River. 
 
The City of Watsonville, north of the Pajaro River, and the unincorporated Town of Pajaro, south of the Pajaro 
River, are the two urban areas within the project area. The project area includes both widespread agricultural 
land devoted to high–value crops (e.g. strawberries, raspberries, and lettuce) and extensive residential, 
commercial, and industrial structures within the two urban areas. 
 
There is significant risk to public health, safety, and property in the project area associated with flooding. The 
existing levee system within the project area provides flood risk management benefits to over 10,000 acres of 
mixed-use land with an estimated $1.2 billion in damageable property. Further, as the floodplain habitat has 
been altered, native functional habitats have been lost causing impacts to endangered and threatened species. 
 
The overall project goal is to reduce flood risk to the City of Watsonville, the Town of Pajaro, and surrounding 
agricultural lands. Specific project objectives include: 

• Reduce the risk of flooding on human life and safety 
• Reduce the risk of flood damages, including critical infrastructure 
• Improve natural geomorphic processes and ecological functions in conjunction with other flood risk 

management features 
• Include environmentally sustainable designs and construction methodologies and to minimize 

environmental impacts from future operation and maintenance for the recommended plan in 
conjunction with other flood risk management features 

• Increase recreational opportunities in conjunction with flood risk management features 
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2.1.2 Recommended Plan 

The Pajaro Recommended Plan presented below is based on a 2017 Hydrology and Hydraulic (H&H) model 
developed by the Sacramento District. The model was developed utilizing outdated hydrologic data from 1997. 
A new H&H model is currently being developed by the Sponsor’s AE consultant using new hydrologic data 
f rom 2018. The updated H&H model is scheduled for completion in November 2021. This Review Plan will be 
updated upon completion of the H&H reevaluation. The plan presented below is a combination of alternatives 
evaluated for the main stem of the Pajaro River as well alternatives evaluated for its tributaries, the 
Salsipuedes Creek and the Corralitos Creek. The Recommended Plan is summarized below and is illustrated 
in Figures 2 & 3. 

Mainstem Alternative 1 
This alternative includes improvements on both banks of the Pajaro River in Reaches 2 and 3, as well as on 
the lef t bank of Reach 4. Improvements in Reach 2 include demolition of the existing levee and construction of 
a new 100-foot setback levee. In Reach 3, the existing levee would be improved in place with a f loodwall. In 
Reach 4 on the lef t bank the existing levee would be removed and a new 100-foot setback levee would be 
constructed that ties into high ground on the east end. These levees would be constructed to provide flood risk 
management (FRM) up to the 1% Annual Chance Exceedance (ACE) event with a 90% assurance target. 
There would be no improvements to the right bank of Reach 4 since this reach was determined to not be 
economically justified based on engineering and economic analysis. The levees/floodwalls would range from 
approximately 3-15 feet in height. Erosion protection riprap would be placed on approximately 700 feet of 
Reach 2, 2,000 feet of Reach 3, and 10,000 feet of Reach 4 left bank. 
 
Tributary Alternative 6 
The levee design for the Pajaro project reaches along the Salsipuedes and Corralitos Creeks is economically 
optimized at a 1% ACE with a 90% assurance target for the Watsonville urban area which is on the right bank 
of  the streams. Incremental economic analysis indicated that improvements to levees on the left bank of the 
tributaries were not economically justified if designed to provide FRM for the 1% (100-year) ACE. Further 
analysis determined that features providing FRM to the urbanized areas along the left bank, the upper portion 
of  Reach 5 above Lakeview Road and Reach 6, were economically justified to provide FRM for the 4% (25 
year) ACE event, consistent with the existing levee located further downstream in Reach 5. 
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Figure 2. Pajaro River and Tributaries Recommended Plan based on 2017 H&H model that is currently being updated. 

For Reach 5 right bank, above the confluence with the Pajaro River, approximately 5,300 lineal feet of 
f loodwalls or a combination levee with a floodwall on top would be constructed where urban development 
prevents raising existing levees. A 4,500-foot levee setback between 100 to 225 feet would be constructed 
upstream of the floodwall section. Then an approximately 500-foot long section of the existing levee would be 
rebuilt in place. For Reach 5 left bank, beginning 8,800 feet upstream from the confluence with Pajaro River, a 
f loodwall or a combination levee with a floodwall on top would be constructed between Lakeview Road and 
College Road—a distance of approximately 5,000 feet. Erosion protection riprap would be placed on 
approximately 4,100 feet of Reach 5 right bank. 
 
Reach 6, both right and left bank, includes construction of a new levee, approximately 5,900 feet in length, 
constructed 50 to 75 feet from the edge of the Corralitos Creek channel. Erosion protection riprap would be 
placed on approximately 3,000 feet of Reach 6 right and left banks. 
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Figure 3. Pajaro River and Tributaries Channel Lining Materials and Estimated Erosion Protection. 

 
The levees/floodwalls along Salsipuedes and Corralitos Creeks would range from approximately 10-11 feet in 
height. During the PED phase, the hydraulic analysis will be re-examined to ensure it reflects current 
conditions. If necessary, additional refinements to the levees along Salsipuedes Creek near the confluence 
with the Pajaro River will be considered including: 

1. Further raising the levees about two to five feet with the same or lower channel roughness; or 

2. Setting back the left bank as much as 100 feet with the same or lower channel roughness 

2.1.3 Project Current Design Status   

The Pajaro project reaches are all at the preliminary stage of development. The H&H model is currently being 
updated by the Sponsor’s AE consultant with completion schedule for November 2021. A geotechnical analysis 
needs to be conducted for a large portion of the project. Additionally, an Engineering Documentation Report 
and appropriate National Environmental Policy Act (NEPA) updates will be produced to capture completion of 
the coordination and consultation required pursuant to the Endangered Species Act. These products will also 
capture the results of all cost and engineering refinement and will be provided to the vertical team prior to any 
construction budget request. Finally, since the team will be revisiting the findings of our original NEPA analysis 
and supplementing as necessary, the team will share either an amended Environmental Assessment/Finding 
of  No Significant Impact or Environmental Impact Statement/Record of Decision with the vertical team prior to 
the funding request. 
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After those major project design elements are completed, individual reach designs will be prepared. The 
Design Agreement (DA) is anticipated to be signed in February 2021 – this will signify the beginning of the 
Preconstruction, Engineering, and Design (PED) phase. At this time, project reaches are scheduled to be 
completed in series, however future decisions could lead to multiple reaches being designed together. The 
Pajaro River project is currently slated to be completed as a Design-Bid-Build (D-B-B) construction project. 
USACE will design the project reaches, use the contracting process to advertise the resulting Plans & 
Specifications (P&S), and accept bids from construction contractors for the contract award(s) and construction 
of  the project. 
 
The estimated cost for the total project ranges from $350 Million to $400 Million at the FY2020 price level. The 
total PED costs are estimated at $33 Million with an estimated duration of 4 to 12 years.  The current assumption 
has each project reach designed in sequence – funding, personnel availability, and NFS in-kind contributions 
could result in a shorter design duration with multiple reaches being designed concurrently. The estimated 
population at risk located in the f loodplain is 12,600 residents (approximately 3,000 residents in Pajaro and 9,600 
in Watsonville); this estimate will be updated as ref inements are made during future risk assessment efforts.  
More information on the project and risk associated with the project is provided in Attachment 2.   

2.2 Project Sponsor 
Products and analyses provided by non-Federal sponsors as in-kind services are subject to DQC, ATR, Policy 
and Legal Compliance, BCOES, and SAR reviews.  Sponsor Peer Review of In-Kind Contributions - There will 
be in-kind contributions for this effort.  The non-Federal Sponsors (NFS) for the Pajaro River project are Monterey 
and Santa Cruz Counties. This section of the Review Plan will be updated when the exact extent of NFS in-kind 
contributions are determined and finalized.  

Section 3  
Risk Assessment During Design  

Risk assessments during design will be performed in accordance with ECB 2019-15.  The reviews of  the risk 
assessments are included in this RP.  Once the risk assessment during design is completed, this RP will be re-
visited by the District, MSC, and RMC to determine if  the review requirements need to be revised. Additional 
information on the risk assessment is available in Attachment 2.  The design risk assessment will be reviewed 
by a small team composed of subject matter experts as deemed appropriate for the project, to determine if there 
will likely be a design deviation request, if there is a controversial process being used, or if there is a major risk 
concern.  The district LSO will be part of the District Quality Control team for risk assessments.  The RMC will 
coordinate with the LSOG as needed for decisions when appropriate.  LSOG members f rom the relevant 
disciplines may participate as members of  the vertical team, technical review or policy review teams as 
necessary.    

The risk assessment completed near the end of construction will be reviewed by the full risk assessment review 
team, the review team will be composed of an ATR Lead, Geotechnical Engineer, Hydraulics and Hydrology 
Engineer, Structural Engineer, and Consequence specialist; the same review team will be used for the risk 
assessment, design, and construction documents to the maximum extent possible.  The f inal risk assessment 
products and decision documents will be presented to LSOG as deemed necessary, the timing of this submission 
to LSOG will be coordinated with the RMC. 
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Section 4  
Project Delivery Team Reviews 

PDT Reviews are in addition to the independent DQC Reviews described in Section 5.  The PDT Reviews are 
to ensure consistency and effective coordination across all project disciplines for the work product.  For example, 
the PDT will perform a complete reading of any reports and accompanying appendices prepared by the PDT to 
assure the overall coherence and integrity of the report, technical appendices, and the recommendations before 
approval.  The PDT will normally include a variety of stakeholders, each with his/her own important project 
requirements and a different, but interlocking, review responsibility.  The PDT Review may also include a plans-
in-hand review at the end of  development.  PDT Reviews, as an extension of the DQC, will be conducted as 
directed in the MSC/District QMS processes. 

Section 5  
District Quality Control  

5.1 Requirements 
All implementation documents (including supporting data, analyses, reports, environmental compliance 
documents, water control manuals, etc.) and risk assessment reports shall undergo DQC/DQA in accordance 
with ER 1165-2-217.  Additionally, the South Pacific Division’s (SPD) and the San Francisco District (SPN) have 
quality control/quality assurance procedures to follow for DQC respectively. SPD has 08506 – SPD DQC for 
Engineering Products (Link: SPD DQC) and SPN’s  DQC procedures are the Quality Management section  of  
the District’s Standard Operating Procedure (Link: SPN SOP) – Project Execution, Design Through Construction 
Contract Award (In House Designed Projects). The SOP was approved and published by SPN in September, 
2005. 

DQC/DQA will be performed on all early release decision information (i.e., hydraulic conditions, geotechnical 
parameters, loading conditions, etc.) and certified complete down to the component or sub-component level prior 
to incorporation into the design.  The District shall perform these minimum required reviews (see Chapter 4 and 
Appendix F, 2. Sample DQC Certification in ER 1165-2-217).  

The reviews of project document in the SOP include IDRs, ITRs, and BCOES reviews which are in conformance 
with the requirements in ER 1165-2-217. Additionally, the SOP includes management reviews which are normally 
performed at monthly In-Progress Review (IPR) by the Branch Chiefs and at monthly Project Review Board 
(PRB) by the Division Chiefs. The management reviews will include discussion and resolution of the issues and 
tracking the project milestones. 

Inter-discipline Reviews (IDR) are the District’s quality control procedures performed by those producing the 
design. They include the reviews by various disciplines, by construction branch and by Safety Officer. IDRs must 
be carried out at 30%, 60% and 90% completion levels as a routine management practice in each of the functional 
elements. These reviews are essential to the production of a quality product and must be carried out diligently to 
avoid issues and problems during ITR and BCOES reviews. The Chiefs of the PDT members will certify the 
interdisciplinary reviews at 90% completion level.  

pw:%5C%5CPWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPD%20-%20South%20Pacific%20Division%5CDocuments%5CSPD_Team_Data%5CCESPD-RBT%5CQuality%20Management%5C
pw://PWINT-WPC.EIS.DS.USACE.ARMY.MIL:CESPN&space;-&space;San&space;Francisco&space;District/Documents/D%7b2f0765bb-b169-4897-b1fa-dd442ab67f55%7d
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Independent Technical Reviews (ITR) is a quality assurance procedure performed by those not directly involved 
in the production of the design. A project ITR is triggered when the document to be reviewed is at 90% completion 
level. After the acceptance of project document, the ITR team and ITR Chair will sign the ITR certification. 

Quality Control (IDR) and Quality Assurance (ITR) are the processes that employ operational techniques and 
activities to assure the performance of  a project in accordance with the requirements. DrChecksSM  
(https://www.projnet.org/projnet/) is the sof tware system used to track review comments, responses to 
comments, back checks and acceptance of the corrections or responses.   The technical lead will facilitate the 
creation of a project portfolio in the system which allows PDT and DQC/QA member access. An electronic version 
of  the document or products for review (design drawings, specification, and DDR) will be posted on DrChecksSM 
or another f ile-sharing system to the team at least one business day prior to the comment period.  

See Attachment 1, Table 9 for the DQC Lead, reviewers, and reviewer’s disciplines.  

5.2 Products to Undergo DQC 
Work products that will undergo DQC include: 

• Hydrology and Hydraulic Analysis 

• Plans & Specifications 

• Design Documentation Report (DDR) – including Geotechnical, Civil, Structural, Hydrology & Hydraulic, 
and Environmental reports and analyses 

• Cost Estimates 

• Risk Assessment 

• Specifications + Contracting Front-End Documentation 

• Engineering Considerations and Instructions to Field Personnel 

• Operation, Maintenance, Repair, Replacement and Rehabilitation (OMRR&R) Manual 

5.3 Schedule and Estimated Cost of DQC 
Although DQC is always seamless, Table 1 ref lects milestone reviews that are tentatively scheduled for the first 
design reach. Subsequent reaches would follow a similar schedule.  The cost for DQC for each project reach is 
approximately $95,000.  Under the current approach, DQC will not occur concurrently with ATR. 

Project Phase/Submittal Review Start Date Review End Date 

DQC H&H Analysis AUG 2021 SEP 2021 
DQC/DQA 30% Review JUL 2022 JUL 2022 
Design Risk Assessment Report AUG 2022 SEP 2022 
DQC/DQA 60% P&S & DDR Review NOV 2022 DEC 2022 
DQC/DQA 90% P&S Review APR 2023 MAY 2023 
Final Risk Assessment Report AUG 2023 SEP 2023 
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Project Phase/Submittal Review Start Date Review End Date 

DQC/DQA 100% P&S Review AUG 2023 SEP 2023 
Cost Estimates SEP 2023 SEP 2023 
DQC OMRR&R Manual TBD TBD 

 
Table 1 DQC Schedule 

Section 6  

Agency Technical Review  
6.1 Requirements 
All implementation documents (including supporting data, analyses, reports, environmental compliance 
documents, water control manuals, etc.) and risk assessment reports shall undergo ATR in accordance with ER 
1165-2-217.  ATR reviews will occur seamlessly, including early involvement of the ATR team for validation of 
key design decisions, and at the scheduled milestones as shown in Section 6.5.  A site visit will be scheduled for 
the ATR Team. The default position for life safety projects is that a site visit is required early in design and 
periodically in a risk-informed manner during construction, especially for those disciplines that assess life safety 
risk (Geotech, Hydraulic, Structural, and Consequences). Documentation of ATR will occur using the four-part 
comment structure and the use of DrChecksSM.  

6.2 Products to Undergo ATR 
Work products that will undergo ATR include: 

• Hydrology and Hydraulic Analysis 

• Plans & Specifications 

• Design Documentation Report (DDR) – including Geotechnical, Civil, Structural, Hydrology & Hydraulics, 
and Environmental reports and analyses 

• Cost Estimates 

• Risk Assessment 

• Operation, Maintenance, Repair, Replacement and Rehabilitation (OMRR&R) Manual 

6.3 Required Team Expertise and Requirements 
The following disciplines will be required for ATR of  this project. Table 2 summarizes the involvement of ATR 
team member at each PED milestone. 
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ATR Lead: The ATR team lead is a senior professional outside the home MSC with extensive experience in 
preparing Civil Works documents and conducting ATRs.  The lead has the necessary skills and experience to 
lead a virtual team through the ATR process.  The ATR lead may also serve as a reviewer for a specific discipline, 
in this case, since a SAR is required, the ATR Lead will be an engineer/geologist with a strong levee safety 
background. 

Civil Engineer – Reviewer should be a senior level professional, with specific experience in the civil layout, 
design, and execution of horizontal civil works projects including experience with sequencing levee construction. 
The Civil reviewer should have a minimum of 10 years of experience. 

Structural Engineer – shall have experience and be proficient in performing stability analysis, f inite element 
analysis, seismic time history studies, and external stability analysis including foundations on f loodwall, levee 
closure, and bridge.  The structural engineer shall have specialized experience in the design, construction and 
analysis of concrete floodwall, levee closure, and bridge. 

Geotechnical Engineer - shall have experience in the f ield of geotechnical engineering, analysis, design, and 
construction of  levees and f loodwalls.  The geotechnical engineer shall have experience in subsurface 
investigations, rock and soil mechanics, internal erosion (seepage and piping), slope stability evaluations, 
erosion protection design, and earthwork construction.   

Hydraulic Engineer – shall have experience in the analysis and design of hydraulic structures related to levees 
including the design of hydraulic structures (e.g., spillways, outlet works, and stilling basins).  The hydraulic 
engineer shall be knowledgeable and experienced with the routing of inf low hydrographs through channels, 
Corps application of risk and uncertainty analyses in f lood damage reduction studies, and standard Corps 
hydrologic and hydraulic computer models used in hydrologic modeling and analysis for levee designs. 

Biologist – Reviewer should be senior level professional, with specific experience in federal and California 
laws/regulations as they relate to environmental compliance for construction permitting. The Biologist should 
have experience with the implementation of best management practices for care of water and wildlife exclusion 
in environmental sensitive areas. The Biologist should have a minimum of 10 years of experience. 

Construction Engineer – Reviewer should be a senior level, professionally registered engineer with extensive 
experience in the engineering construction f ield with particular emphasis on levee projects.  The Construction 
reviewer should have a minimum of 10 years of experience. 

Cost Engineering – The reviewer for cost estimating shall be a registered or certified cost engineer with a BS 
degree or higher in engineering or construction management, and should have experience estimating complex, 
phased multi‐year civil works construction projects and levee systems.  The reviewer shall have extensive 
knowledge of MII software and the Total Project Cost Summary (TPCS) as required during ATR.  A certification 
f rom the Cost Directorate of Expertise (DX) in Walla Walla District may be required. 

Consequences (Economist) – The economist (or consequence specialist) will have experience evaluating flood 
risk management projects in accordance with ER 1105-2-100 and USACE models and techniques to estimate 
population at risk, life loss, and economic damages for dam safety risk analysis. 

Operations – The reviewer should understand how a f lood risk management system performs and how it 
reduces the risk of  f looding. The reviewer should have a working knowledge of appropriate maintenance 
measures necessary to keep systems in optimal condition for continued performance and have a clear 
understanding of dangers or safety concerns that could develop due to lack of appropriate maintenance. It is 
also important for the reviewer to be familiar with structural and levee safety measures that may be incorporated 
into f lood risk management systems. 
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H & H Analysis   X       
Design Risk Assessment Report X X X X    X  

ATR 60% P&S Review X X X X X X X   
ATR 90% P&S Review X X X X X X    

ATR 100% P&S Review       X   
ATR During Construction X X  X X X    

Final Risk Assessment Report  X X X X    X  
OMRR&R Manual X   X  X   X 

 
Table 2.  ATR Teams for Milestone Reviews 

6.4 Statement of Technical Review Report 
At the conclusion of each ATR ef fort, the ATR team will prepare a review report using the RMC template with a 
completion and certification memo.   

6.5 Schedule and Estimated Cost of ATR 
Although ATR is always seamless, the preliminary ATR milestone schedule is listed in  
Table 3.  The cost for the ATR for each design reach is approximately $125,000. Under the current approach, 
ATR will not occur concurrently with DQC. 

Project Phase/Submittal Review Start Date Review End Date Site 
Visit 

H&H Analysis AUG 2021 SEP 2021  
Design Risk Assessment Report MAR 2022 APR 2022  

ATR 60% P&S Review APR 2022 MAY 2022 X 
ATR 90% P&S Review TBD TBD  

ATR During Construction NOV 2022 DEC 2022  
Final Risk Assessment Report  TBD TBD  

ATR OMRR&R Manual TBD TBD  
 

Table 3 ATR Schedule 
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Section 7  

BCOES Review 
 

7.1 Requirements 
All implementation documents (including supporting data, analyses, reports, environmental compliance 
documents, water control manuals, etc.) shall undergo BCOES review in accordance ER 415-1-11 and ER 1110-
1-12.  BCOES reviews are done during design for a project using the design-bid-build (D-B-B) method or during 
development of the request for proposal (RFP) for a design-build (D-B) project.  The BCOES review results are 
to be incorporated into the procurement documents for all construction projects.  The BCOES review will be 
documented in DrChecksSM.  The BCOES reviewers are encouraged to include local sponsors’ facility operators 
and maintenance staff.  The BCOES roster is provided in Attachment 1, Table 12. 

Section 8  
Safety Assurance Review  

8.1 Decision on SAR 
The District Chief of Engineering has made a risk-informed-decision that this project poses a significant threat to 
human life (public safety) and therefore a SAR will be performed.  Upon completion of  the design risk 
assessment, the District Chief of Engineering will reassess the determination of SAR requirement.   

An SAR is appropriate for the Pajaro River project since failure and/or insufficient operation of the project features 
poses a significant threat to life safety, and to critical infrastructure. The city of Watsonville and Town of Pajaro 
continue to grow with current total population of about 56,000 residents. Agricultural areas downstream from 
these municipalities contain approximately 8,500 acres of  high-value crops that are extremely susceptible to 
f looding. The Watsonville and Pajaro economies and residential incomes are critically dependent on the 
agriculture industry. In addition to the critical agricultural and municipal infrastructure at risk, there are more than 
200 water wells within the project area that are at risk for contamination during flood events. 
 
8.2 Products to Undergo SAR 
Work products that will undergo SAR include: 

• Plans & Specifications 

• Design Documentation Report (DDR) – including Geotechnical, Civil, Structural, Hydrology & Hydraulic 
, and Environmental reports and analyses 

8.3 Required SAR Panel Expertise 
The following disciplines will be required for SAR of this project:  
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Geotechnical Engineer - The Geotechnical Engineering panel member should be a senior-level geotechnical 
engineer with experience in the f ield of  geotechnical engineering, analysis, design, and construction of  
embankment dams and levees.  The Panel Member should have knowledge and experience in the forensic 
investigation and evaluation of seepage and piping, settlement, slope stability, and deformations problems 
associated with embankments constructed on weathered and jointed rock and alluvial soils.  The Panel Member 
should have experience in the design and construction of seepage barriers or cutoff walls.   

Hydraulic Engineer – The Panel Member should have experience with engineering analysis related to flood risk 
management and dam safety projects.  The Panel member will hold a degree in Civil Engineering, or Hydrology 
and Hydraulics Engineering.  The Panel Member should have experience with unsteady flow dam failure analysis 
modeling.  The Panel Member must demonstrate knowledge and experience with the routing of  inflow 
hydrographs through multipurpose f lood control reservoirs.  Experience should emphasize modeling spillways 
and outlet works related to f lood control reservoirs, particularly for large dams.  Demonstrate experience in 
dealing with discharge being utilized at the individual f lood control reservoir during a large f lood event such as 
the Probable Maximum Flood (PMF). 

Structural Engineer – shall have experience and be proficient in performing stability analysis, f inite element 
analysis, seismic time history studies, and external stability analysis including foundations on f loodwalls.  The 
structural engineer shall have specialized experience in the design, construction and analysis of floodwalls and 
f loodgates. 

Construction Engineer – Reviewer should be a senior level, professionally registered engineer with extensive 
experience in the engineering construction f ield with particular emphasis on levee projects.  The Construction 
reviewer should have a minimum of 15 years of experience. 

Documentation of SAR will be prepared in accordance with ER 1165-2-217. 

8.4 Scope, Schedule, and Estimated Cost of SAR’s 
The SAR’s will be performed in accordance with ER 1165-2-217.  Documentation of SAR will use the RMC SAR 
Report template.  SAR reviews will occur at the milestones shown in Table 4.  The estimated costs for the SAR’s 
of  this project are in the range of $165,000 to $330,000.  This estimate will be refined when the Scope of Work 
for the SAR task order is completed.   

Milestone 
Reviews G
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Site Visit or 
Conference Call 
Duration (days) 

Review 
Start Date 

Review 
End Date 

35% Design X X X X 1.5   
65% Design O O O  0.5   

95% Design O O O  0.5   
P&S O O O  0.5   
35% of  
Construction or 

X   X 1   
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Site Visit or 
Conference Call 
Duration (days) 

Review 
Start Date 

Review 
End Date 

Completion of 
Foundation Prep 
65% of  
Construction or 
50% 
Embankment 
Placement 

X   X 1   

35% of  Flood 
Wall Construction 

  X X 1   

65% of  Flood 
Wall Construction 

  X X 1   

End of 
Construction 

X O X X 1   

Table 4 Scheduled Milestone Reviews with Required Reviewers and Site Visit Duration 

(X - Indicates attendance at the site visit. O - Indicates participation via conference call.) 

 

Section 9  
Review Plan Approval and Updates 

The MSC Commander, or delegated official, is responsible for approving this RP.  The Commander’s approval 
ref lects vertical team input (involving the District, MSC, and RMC) as to the appropriate scope, level of review, 
and endorsement by the RMC.  The RP is a living document and should be updated in accordance with 1165-2-
217.  All changes made to the approved RP will be documented in Attachment 3, Table 14 RP Revisions.  The 
latest version of the RP, along with the Commanders’ approval memorandum, will be provided to the RMO.  

Section 10  
Engineering Models  

The use of  certified, validated, or agency approved engineering models is required for all activities to ensure the 
models are technically and theoretically sound, compliant with USACE policy, computationally accurate, and 
based on reasonable assumptions.  The responsible use of well-known and proven USACE developed and 
commercial engineering software will continue and the professional practice of documenting the application of 
the software and modeling results will be followed.  The selection and application of the model and the input and 
output data is still the responsibility of  the users and is subject to DQC, ATR, BCOES, Policy and Legal 
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Compliance review, and SAR (if  required).  Where such approvals have not been completed, appropriate 
independent checks of critical calculations will be performed and documented.  The following engineering 
models, software, and tools are anticipated to be used:   

Model Name Version Approved/Certified 

GeoStudio 2020 suite (Slope/W) 10.2.1.19666 Certif ied 
GeoStudio 2020 suite (Seep/W) 10.2.1.19666 Certif ied 

HEC-RAS 6.0 Approved 
Table 5 Engineering Models and Status 

Section 11  
Review Plan Points of Contact 

 Title Organization Phone 

Tutashinda Salaam Project Manager CESPN-PM-A 415-503-6579 

Jimmy Chen Lead Engineer CESPN-ETE-D 415-503-6843 
John Clarkson Senior Reviewer CEIWR-RMC 304-399-5217 

Table 6 RP POC’s  
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Attachment 1  
Team Rosters (CUI) 

(To be Removed Prior to Posting on 
District Website) 

 

Discipline/Role Name Phone / Email 

Project Manager Tutashinda Salaam Tutashinda.Salaam@usace.army.mil 
Lead Engineer (DSPC 
Approved) & SPN RP POC Jimmy Chen Jimmy.C.Chen@usace.army.mil 

RMC Senior Reviewer John Clarkson 304-399-5217 
Table 7 RP POCs 

 

Discipline/Role Name Description of Credentials 

Facilitator   
During Design   

  Geologist John Conway 

John Conway, DSPM/LSPM, San 
Francisco District - Dam and Levee 
Safety have been the focus on Mr. 
Conway’s 37-year professional career in 
the US Army Corps of  Engineers 
(USACE).  Initial 30 years he had the 
opportunity to work in the construction of 
major f lood control projects as Project 
Geologist or Lead Geologist.  He served 
the Dam Safety Production Center as the 
Construction Liaison.  The nationwide 
position required inspecting ongoing and 
reviewing large dam construction projects.  
He is currently Dam and Levee Safety 
Program Manager of  the San Francisco 
District and for close to 3 years. He has 
been managing the dam and levee 
portfolio for USACE San Francisco 
District.  

  Geotechnical Engineer TBD  

  Hydraulic Engineer Patrick Sing 
P.E., San Francisco District - Received 
Bachelor of  Science degree in Civil 
Engineering f rom the University of  
California, Davis, in 2008.  Licensed 
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Discipline/Role Name Description of Credentials 
professional engineer in the State of  
California.  Served as hydraulic 
engineering team member on various 
f lood risk management feasibility studies 
f rom 2010 to the present time where he 
was responsible for conducting hydraulic 
analyses of existing and proposed project 
conditions via the HEC-RAS 
program.  Served as the District’s water 
manager (regulator of  reservoir releases) 
f rom 2015 to present time. 

  Structural Engineer Jimmy Chen 

P.E., Civil Engineer (Structural), San 
Francisco District – Mr. Chen has MSCE 
degree f rom University of  California, 
Berkeley in 1194. He has been a 
registered Professional Civil Engineer in 
California since 1994. Mr. Chen have 
worked for consulting firms to do structural 
analysis and design of  Reinforced 
Concrete and Structural Steel structures. 
Mr. Chen has completed f lood control 
projects for several land development 
project. Since 2003, he started to work for 
several local public agencies in managing 
wastewater projects. He joined the San 
Francisco District in September 2020. 

  Consequence Specialist TBD  
Near End of Construction Site 
Visit   

  ATR Lead Andy Hill See Table 11 ATR Team 

  Geotechnical Engineer  John Conway See above 
  Hydraulic Engineer Patrick Sing See above 

  Structural Engineer Jimmy Chen See above 
  Consequence Specialist TBD  

Table 8 Risk Assessment Team (See Attachment 4 for detailed credentials) 

 

Discipline/Role Name Description of Credentials 

DQC Review Lead TBD  

DSO/LSO TBD  
Geotechnical Engineer TBD  

Civil Engineer TBD  
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Discipline/Role Name Description of Credentials 

Structural Engineer TBD  
Hydraulic Engineer TBD  

Environmental Specialist TBD  
Cost Engineer TBD  

Legal Counselor TBD  
Resident Engineer TBD  

Operations Representative TBD  
Table 9 DQC Reviewers 

 

Discipline/Role Name Description of Credentials 

RMC Senior Design-
Construction Advisor 

Greg Batchelder Adams 
Mike Miller 

 

RMC Senior Advisor TBD  
RMC/DSMMCX/LSC 
Technical Advisor 

TBD  

Construction Advisor TBD  

Cost Advisor TBD  
Table 10 Advisors 

 

Discipline Name Description of Credentials 

ATR Lead  Andy Hill 

Mr. Hill is a Registered Professional Civil 
Engineer currently working as a Senior 
Geotechnical Engineer for USACE’s Risk 
Management Center (RMC). Mr. Hill has 
16 years of  experience and has been with 
the USACE for 13 years, 10 of those with 
the RMC. He has a Bachelor of  Civil 
Engineering from University of Cincinnati 
and a Master’s Degree from Virginia Tech 
in Geotechnical Engineering. As a 
designer with the Hurricane Protection 
Of f ice (HPO) in New Orleans, LA, Mr. Hill 
has been involved in the design of multiple 
of  levee projects and f lood risk 
management structures. Since joining the 
RMC in 2011, he has served on multiple 
dam and levee safety risk cadres 
facilitating, advising, and co-authoring 
over 20 Issue Evaluation Study (IES) or 
Semi-Quantitative Risk Assessments 



South Pacif ic Division  Pajaro River Review Plan – Implementation 
San Francisco District 

 

 

  
20 

 
 
 

Discipline Name Description of Credentials 
(SQRA) on dam and levee safety 
structures. He has been a Consistency 
Review Lead, ATR Lead, or Lead 
Facilitator of many multi-disciplinary teams 
for over 40 risk assessments and 
performed ATR on numerous f lood risk 
reduction systems.  

Geotechnical Engineering Andy Hill See above 

Civil Engineering Adam R. Smith 

P.E., LEED AP BD+C - 
Civil/Construction (CESWT-DS-D) 
- Adam is a Registered Professional Civil 
Engineer in the State of  Oklahoma.  He 
has over 17 years of civil and construction 
engineering experience with the US Army 
Corps of Engineers.  Adam has a Bachelor 
of  Science in Civil Engineering from 
Oklahoma State University.  He has 
served as Senior Civil Engineer for 
multiple high risk portfolio dam and levee 
modification/repair projects, as ATR lead 
for multiple reaches in the New Orleans to 
Venice levee repair program for MVN, and 
as ATR participant for multiple dam and 
levee repairs in New Orleans District, 
Memphis District, and Little Rock District, 
as well as civil/military site development. 

Structural Engineering Terry M. Sullivan 

P.E., RMC - Terry is a Civil Engineer for 
the U.S. Army Corps of Engineers’ Risk 
Management Center.  He is a national 
specialist in structural engineering, 
geotechnical engineering, specializing in 
construction and assessment for both 
navigation structures and levee systems. 
His risk management work focuses on the 
Corps’ inventory of  levees and dams. 
Terry has over 30 years of  experience 
working on a variety of national civil works 
projects. He earned a Bachelor of Science 
Degree in Civil Engineering f rom the 
University of  Kentucky and a Master of  
Science Degree in Geotechnical 
Engineering, f rom Purdue University. 
Terry is a registered professional engineer 
in the states of Kentucky and California.   

Hydrology & Hydraulic Roger Kay Roger Kay, P.E., Supervisory Hydraulic 
Engineer, CENWO-EDH-D.  Mr. Kay is a 
hydraulic engineer with over 30 years of 
experience in hydraulics, hydrology, and 
water management with USACE, and 
currently serves as Chief, Hydraulics 
Section.  He received a B.S. and M.S. 
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Discipline Name Description of Credentials 
f rom Iowa State University in Agricultural 
Engineering with an emphasis on Soil 
and Water.  As a civil engineer with 
USACE, he has worked on numerous 
FRM and ecosystem restoration feasibility 
studies, as well as numerous dam safety 
related studies including SPRA, IES, and 
DSMS.  He has also been an ATR 
reviewer on a number of IES and DSMS 
reports and a consistency reviewer for PA 
and SQRA reports, as well as an ATR 
reviewer on multiple FRM and ecosystem 
restoration projects for hydrology, 
hydraulics, risk management and ice 
engineering.  Mr. Kay previously served 
as a technical specialist in hydrology with 
USACE and has authored several 
publications. 

Biologist Charles (Chip) Hall 

Regional Technical Specialist for 
Environmental Analysis and 
Compliance for the Great Lakes and 
Ohio River Division (LRD) -  Mr. Hall has 
worked for the Corps for 19 years.  He has 
a Bachelor of  Science degree f rom the 
University of  Tennessee, Knoxville in 
Wildlife and Fisheries Science.  As a 
biologist, he has worked on many different 
types of projects including section 14, 205, 
202, 206 authorities, General 
Investigations, Operations, and Dam 
Safety Modifications (Wolf  Creek Dam 
Seepage Rehab and Center Hill Dam 
Seepage Rehab).  He has performed 
Agency Technical Reviews (ATR) and 
served as Lead on numerous projects 
including section 14, 1135, 729, 205, 206, 
and 531 authorities, as well as, General 
Investigations, Dam Safety Modifications, 
and many other unique authorities.  Mr. 
Hall is certif ied for ATR in Environmental 
Compliance and Ecosystem Restoration. 

Construction Engineering William (Bill) DeBryn 

Construction Liaison at the DSMMCX 
in Huntington, WV. - Bill has worked 
most of  his 29+ year career in 
Construction.  Bill attended the U.S. 
Naval Academy from 1983 to 1987.  He 
received his B.S. in Civil Engineering in 
Tennessee Technological University in 
1990.  He maintains a Professional 
Engineer license in the State of  
Tennessee. 
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Discipline Name Description of Credentials 
Bill has been in several construction 
positions domestically and 
internationally. He has hands on 
experiences in major dam and levee 
construction projects.  
 
Since his assignment to the DSMMCX, 
he has participated in Construction 
Evaluations for Proctor, Prado, Jadwin 
and Garrison dams, J.H. Kerr Right 
Wing Dike, Lake Pontchartrain/West 
Bank Levees, and Magnolia Levee; 
participated in Cost and Schedule Risk 
Analyses for Proctor, Prado, and 
Garrison dams and Magnolia Levee; 
and performed various ATR reviews for 
Moose Creek, Whittier Narrows and 
Addicks & Barker dams, the Foster Fish 
Ladder Improvements, and Herbert 
Hoover Dike (C-8 and C-13). 

Cost Engineering Gary Smith 

Senior Cost Engineer, CENWW - Mr. 
Smith is a Certified Cost Engineer with the 
USACE Cost MCX in Walla Walla District, 
has 18 years Structural Engineering 
experience and 26 years Cost Engineering 
experience with the Corps of  Engineers. 
Retired in 2007, Mr. Smith is a rehired 
annuitant focusing on Cost and Schedule 
ATR's and mentoring cost engineers in 
other districts. Mr. Smith has prepared 
more than 200 Cost and Schedule ATR's.   

Consequence (Economist) Vongmony Var 

Regional Economist and Consequence 
Specialist, CESAM-PD-FE - Mr. Var 
graduated f rom the University of South 
Alabama with a B.S. in Business 
Administration in 2002 and a Master of  
Business Administration in 2005. His 
accomplishments include completing 
Economic Analysis for numerous Planning 
Feasibility Studies. Since 2009, he has 
served as a Consequence Specialist for 
Dam and Levee Safety related matters 
and has served as the Consequence team 
member on many Dam Safety related 
studies including Period Assessments, 
Semi-Quantitative Risk Assessments, 
Issue Evaluation Studies, and Dam Safety 
Modification Studies. He is certif ied as a 
Dam and Levee Safety, Coastal Storm 
Risk Management, and Flood Risk 
Management Agency Technical Reviewer. 
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Discipline Name Description of Credentials 
He is serving as a Consequence Specialist 
on a Risk Cadre in support of the RMC.  

Operations TBD  

Table 11 ATR Team (See Attachment 4 for detailed credentials) 

 

Review Name Description of Credentials 

Biddability TBD  
Constructability TBD  

Operability TBD  
Environmental TBD  

Sustainability TBD  
Table 12 BCOES Team 

 

Discipline Name Description of Credentials 

Hydrology and Hydraulics TBD  
Geotechnical Engineering  TBD  

Civil/Structural Engineering TBD  
Construction Engineering TBD  

Table 13 SAR Panel 

 

Role Name Email 

SPN RP POC Jimmy Chen Jimmy.C.Chen@usace.army.mil 
Project Manager Tutashinda Salaam Tutashinda.Salaam@usace.army.mil 

Lead Engineer Jimmy Chen Jimmy.C.Chen@usace.army.mil 
RMC Review 
Inbox N/A RMC.Review@usace.army.mil 

RMC 
Nate Snorteland 
 Dave Carlson 
 John Clarkson 

Nathan.J.Snorteland@usace.army.mil 
David.E.Carlson@usace.army.mil 
John.D.Clarkson@usace.army.mil  

Dam & Levee 
Safety QM 

Amy Jo Riffee 
Emily Calla 

Amy.J.Riffee@usace.army.mil 
Emily.K.Calla@usace.army.mil  

FRM-PCX Eric Thaut Eric.W.Thaut@usace.army.mil  
LSC Director Noah Vroman Noah.D.Vroman@usace.army.mil  

mailto:Jimmy.C.Chen@usace.army.mil
mailto:Nathan.J.Snorteland@usace.army.mil
mailto:David.E.Carlson@usace.army.mil
mailto:John.D.Clarkson@usace.army.mil
mailto:Emily.K.Calla@usace.army.mil
mailto:Eric.W.Thaut@usace.army.mil
mailto:Noah.D.Vroman@usace.army.mil
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Role Name Email 

ATR Lead Andy Hill Andrew.D.Hill@usace.army.mil 
MSC RBT-Chief  LTC David Kaulfers David.A.Kaulfers@usace.army.mil 

MSC LSO John Moreno John.D.Moreno@usace.army.mil 
MSC LSPM Boni Bigornia Boniface.G.Bigornia@usace.army.mil 
District E&C 
Chief  Susan Kelly  Susan.J.Kelly@usace.army.mil 

District LSO Susan Kelly Susan.J.Kelly@usace.army.mil 
District LSPM John Conway John.M.Conway@usace.army.mil 

RP Awareness Marc Goodhue Marc.J.Goodhue@usace.army.mil 
Table 14.  Review Plan Distribution  
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Attachment 2  
Project Risk Information (CUI) 

(To be Removed Prior to Posting on 
District Website) 

 
Pajaro River Downstream – Right Bank 

The system was tested during f lood f lows in 1955, 1958, 1982, 1986, 1993, 1995, 1997, and 1998.  In most 
cases (1955, 1958, 1982, 1986, 1993, and 1997) f lood waters were contained by the project levees but significant 
bank erosion was observed.  During these events, f looding in Watsonville generally resulted f rom insufficient 
channel capacity upstream of the project levees (along Corralitos Creek).  In 1998, a segment of the Pajaro River 
right bank levee overtopped just downstream of Watsonville and completely eroded the levee. It should be noted 
that f lood fighting was used to prevent seepage (water leaking through the levee) and erosion-related breaches 
prior to the levee overtopping. Seepage and stability distress were observed along the Salsipuedes Creek right 
bank levee between the Riverside Drive crossing and the confluence with the Pajaro River. The Sponsor and 
owner/operator is the, Zone 7 Flood Control and Water Conservation District.  Santa Cruz County, Zone 7, and 
the City of  Watsonville have an Emergency Action Plan. The County can monitor stream gages and when a 
critical water level is reached, alert the public through a reverse 911 system.  

A population of 7,600 to 11,300 people are located within the floodplain with the greater population at night. The 
downstream right bank system protects the community of Watsonville. Within the protected area are major 
streets, highways, residential, agricultural, commercial and industrial properties. Critical infrastructure behind the 
levee includes electric generating units and substations, fire stations, hazmat locations, law enforcement, oil and 
gas pipelines and facilities, and schools. Approximately 50% of the land in the levee area is agricultural. There 
is potential for high economic damages if  a levee breach occurs with potentially over 3,000 structures being 
inundated. There is potential for loss of life from the levee overtopping or breaching. 

The US Army Corps of Engineers completed the latest screening risk assessment in 2012. One major risk for 
the levee is risk of breach before overtopping, which is associated with seepage (water leaking through the levee) 
and erosion. The other major risk is f rom overtopping (water f lowing over the levee) causing erosion with a 
subsequent breach. Water could flood the City of Watsonville and surrounding agricultural lands rapidly, leading 
to significant economic damage and potential loss of life. While these conditions are possible, they are not certain 
to take place during a f lood event. The community awareness of potential flooding is important to prevent major 
consequences by means such as early evacuation. The downstream right bank has a Levee Safety Action 
Classif ication (LSAC) of Moderate (3). 

Pajaro River Upstream – Right Bank 

The system was tested during flood flows in 1955, 1958, 1982, 1986, 1993, 1995, 1997, and 1998.  In all of  the 
above events except for 1995, flood waters were contained by the project levees but with significant levee slope 
erosion.  In 1995, the system experienced water leaking through the levee embankment (seepage) as well as 
levee slope erosion, which was caused by water f lowing over the top of the levee (overtopping).  In 1998 and 
2017, seepage occurred again at several locations along the levee resulting installation of a seepage berm and 
levee damages.   
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The Sponsor and owner/operator of the Pajaro River Right Bank Upstream levee system is the Santa Cruz 
County Flood Control and Water Conservation District – Zone 7.  Santa Cruz County, Zone 7, and the City of  
Watsonville have an Emergency Action Plan. The County can monitor stream gages and when a critical water 
level is reached, alert the public through a reverse 911 system. The County also has an evacuation plan that 
covers a range of disasters. The community also has an ALERT Storm System. 

The population behind the levee varies between 220 and 290, with a higher amount of population at night. 
However, because the population data does not include the migrant farm workers that work in the fields adjacent 
to the river during the daytime, the population at risk during the day has the potential to be higher.  Within the 
protected area are major street, residential, agricultural, commercial and industrial properties.  There are roughly 
100 structures that could be inundated from levee failure. 

The US Army Corps of  Engineers completed the latest screening risk assessment in 2012.  One major 
performance risk factor for the levee breaching is bank erosion.  Another significant risk of breach is seepage 
(water f lowing through the levee).  While levee slope erosion and seepage are possible, they are not certain to 
take place during a f lood event.  Overall, the community is highly aware of  the levees, and possible breaching 
and overtopping impacts.  The notification and evacuation plans are excellent prevention measures for life loss 
during f lood events. The upstream right bank’s LSAC is Low (4). 

Pajaro River– Left Bank 

The LSOG considers the risk associated with the Pajaro River - LB Levee (LST ID 1241) to be Moderate (LSAC 
3) for both Prior to Overtopping breach and Overtopping with breach scenarios. Prior to overtopping risk is 
associated with underseepage and piping and erosion performance. Past f lood loading during the 1998 event 
resulted in significant erosion requiring f loodfighting and evidence of seepage distress. Encroachments, animal 
burrowing activity, and deteriorated culverts contribute to the likelihood of a seepage and piping induced failure. 
Overtopping risk is considered moderate (LSAC 3) with a high likelihood of overtopping of approximately 1/25 
ACE with low to moderate associated life loss potential. Evacuation planning identifies critical river stages for 
action, the f lood warning system is ef fective, and past evacuations during the 1998 f lood has increased 
community awareness. 

The Salsipuedes Creeks and The Corralitos Creeks Tributaries 

There were no levee screening done nor reports available on the tributaries, the Salsipuedes Creeks and the 
Corralitos Creeks. The PDT will make a risk informed decision whether to conduct risk assessments of the 
tributaries. 
 
This RP will be updated with additional project risk information once the risk assessment during design is 
completed; these updates will be tracked in table in Attachment 3 and coordinated with the RMC and MSC.   

The decision to present the design risk assessment to the LSOG will be based on factors such as higher risk 
systems, design deviations, projects with existing risk assessments for which the baseline risk appears to 
change, and controversial or politically sensitive decisions.  The determination of if a design risk assessment 
needs to be presented to LSOG will be coordinated through the Risk-Informed Design Group lead by the Risk 
Management Center.  
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Attachment 3  
Review Plan Revisions 

Revision Date Description of Change Page/Paragraph Number 

   

   
   

   
   

   
Table 14 RP Revisions 
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Attachment 4  
Detailed Biographies 

The following project participants’ biographies are in alphabetical order. 

Adam R. Smith, P.E., LEED AP BD+C - Civil/Construction (CESWT-DS-D) - Adam is a Registered 
Professional Civil Engineer in the State of Oklahoma currently working in the Southwestern Division Dam Safety 
Production Center.  He has over 17 years of  civil and construction engineering experience with the US Army 
Corps of Engineers.  Adam has a Bachelor of Science in Civil Engineering from Oklahoma State University.  He 
has served as Senior Civil Engineer for multiple high risk portfolio dam and levee modification/repair projects, as 
ATR lead for multiple reaches in the New Orleans to Venice levee repair program for MVN, and as ATR 
participant for multiple dam and levee repairs in New Orleans District, Memphis District, and Little Rock District, 
as well as civil/military site development. 

Andrew D Hill, PE - CEIWR-RMC-WD - Mr. Hill is a Registered Professional Civil Engineer currently working 
as a Senior Geotechnical Engineer for USACE’s Risk Management Center (RMC). Mr. Hill has 16 years of 
experience and has been with the USACE for 13 years, 10 of those with the RMC. He has a Bachelor of Civil 
Engineering from University of Cincinnati and a Master’s Degree from Virginia Tech in Geotechnical 
Engineering. As a designer with the Hurricane Protection Office (HPO) in New Orleans, LA, Mr. Hill has been 
involved in the design of multiple of levee projects and flood risk management structures including the IHNC 
Barrier, Orleans Avenue Canal levees, Seabrook Sector Gate Complex, and the St Bernard T-walls. Since 
joining the RMC in 2011, he has served as a Geotechnical Engineer and then Senior Geotechnical Engineer 
on multiple dam and levee safety risk cadres facilitating, advising, and co-authoring over 20 Issue Evaluation 
Study (IES) or Semi-Quantitative Risk Assessments (SQRA) on dam and levee safety structures. He has been 
a Consistency Review Lead, ATR Lead, or Lead Facilitator of many multi-disciplinary teams for over 40 risk 
assessments and performed ATR on numerous flood risk reduction systems. He has participated in dam and 
levee safety and flood risk management projects for Seattle, Portland, Omaha, Kansas City, Sacramento, Los 
Angeles, Albuquerque, Tulsa, Ft Worth, Galveston, St Paul, St. Louis, Memphis, Vicksburg, New Orleans, 
Detroit, Pittsburgh, Huntington, Louisville, Nashville, New England, New York, Norfolk, Jacksonville, and the 
Middle East (Iraq) Districts.  

Bill DeBruyn, Construction Liaison at the DSMMCX in Huntington, WV. - He transferred to this position in 
May of  2020 from the Nashville District where he was the Resident Engineer at the Middle Tennessee Resident 
Of f ice.  Bill started his career in the Nashville District as a DA Intern in 1991.  He has worked most of his 29+ 
year career in Construction, initially as a Project Engineer until January 2006 when he was selected for a 
Resident Engineer position.  Bill attended the U.S. Naval Academy from 1983 to 1987.  He received his B.S. 
in Civil Engineering in Tennessee Technological University in 1990.  He maintains a Professional Engineer 
license in the State of Tennessee. 

As a Resident Engineer and Administrative Contracting Officer (ACO), Bill was responsible for the contract 
administration, quality assurance and safety for several large contracts.  These included: completion of the 
upstream cofferdam at Kentucky Lock, construction of the upstream monoliths at Kentucky Lock, construction 
of  the segmental at Chickamauga Lock, the Wolf  Creek Dam Rehab barrier wall (DSAC 1), the Center Hill 
Dam Rehab barrier wall (DSAC 1), the Center Hill RCC Berm, and hydropower unit rehabilitations at Center 
Hill and Old Hickory dams.  These projects covered a wide variety of  construction activities such as: 
excavation, rock blasting, foundation grouting, post-tension anchoring, large diameter drilled shafts, secant 
piles walls, panel walls, sheet pile installation, mass concrete placement, instrumentation, and mechanical and 
electrical systems. 

He served as the Resident Engineer on the Mosul Dam Task Force in northern Iraq between February and 
August 2017.  The work consisted of  construction of  inf rastructure (living quarters, dining facilities, 
administrative offices, maintenance facilities, central grout plants, etc.) to support the contract operations, deep 
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foundation drilling and grouting of Mosul Dam (DSAC 1), repair of the emergency stop gate for the outlet works, 
stabilization of the outlet structures and rehabilitation of support equipment to operate the dam.  His office 
provided recommendations to the owner (Government of Iraq) on the direction of the work as well as the 
Quality and Safety oversight of the operations. 

During his assignments as a Project Engineer and COR (1991-2006), Bill worked on a variety of construction 
projects which included: grouting the right abutment and left rim at Center Hill, construction of the Center Hill 
saddle dam fuse plug, multi-strand anchoring of several locks and dam structures, an EPA Superfund contract 
to clean up coal tar in Chattanooga Creek, the Critical Project Security Program for Nashville District, and 
numerous grouting projects (both cement and chemical) for foundations and structures.  During his career, Bill 
has administered three cost reimbursement contracts, chaired a Source Selection Board, was a voting member 
on three Source Selections, helped to draf t source selection criteria for several contracts, and provided 
numerous designs and BCOES reviews. 

Since his assignment to the DSMMCX, he has participated in Construction Evaluations for Proctor, Prado, 
Jadwin and Garrison dams, J.H. Kerr Right Wing Dike, Lake Pontchartrain/West Bank Levees, and Magnolia 
Levee; participated in Cost and Schedule Risk Analyses for Proctor, Prado, and Garrison dams and Magnolia 
Levee; and performed various ATR reviews for Moose Creek, Whittier Narrows and Addicks & Barker dams, 
the Foster Fish Ladder Improvements, and Herbert Hoover Dike (C-8 and C-13). 

Charles (Chip) W. Hall, Regional Technical Specialist for Environmental Analysis and Compliance for the 
Great Lakes and Ohio River Division (LRD), Account Manager to the North Atlantic Division for the 
Ecosystem Planning Center of Expertise -  Mr. Hall has worked for the Corps for 19 years.  He has a Bachelor 
of  Science degree from the University of Tennessee, Knoxville in Wildlife and Fisheries Science.  As a biologist, 
he has worked on many different types of projects including section 14, 205, 202, 206 authorities, General 
Investigations, Operations, and Dam Safety Modifications (Wolf Creek Dam Seepage Rehab and Center Hill 
Dam Seepage Rehab).  He was a PDT member for LRP Upper Ohio Navigation Study and developed ecosystem 
restoration alternatives.  He has served assignments in both the Great Lakes and Ohio River Division Office and 
Corps HQ on the LRD Regional Integration Team coordinating reviews and other tasks.  He has performed 
Agency Technical Reviews (ATR) and served as Lead on numerous projects including section 14, 1135, 729, 
205, 206, and 531 authorities, as well as, General Investigations, Dam Safety Modifications, and many other 
unique authorities.  He currently serves as a Board representative for ERDCs Environmental Restoration 
Research Area Review Group.  Mr. Hall is certif ied for ATR in Environmental Compliance and Ecosystem 
Restoration. 

Gary R. Smith, Cost Engineering – CENWW - Mr. Smith,  Senior Cost Engineer and Certified Cost Engineer 
with the USACE Cost MCX in Walla Walla District, has 18 years Structural Engineering experience and 26 
years Cost Engineering experience with the Corps of Engineers. Retired in 2007, Mr. Smith is a rehired 
annuitant focusing on Cost and Schedule ATR's and mentoring cost engineers in other districts. Mr. Smith has 
prepared more than 200 Cost and Schedule ATR's.   

Jimmy Chen, P.E., Civil Engineer (Structural), San Francisco District – Mr. Chen has MSCE degree from 
University of California, Berkeley in 1194. He has been a registered Professional Civil Engineer in California 
since 1994. Mr. Chen have worked for consulting f irms to do structural analysis and design of  Reinforced 
Concrete and Structural Steel structures. Mr. Chen has completed f lood control projects for several land 
development project. Since 2003, he started to work for several local public agencies in managing wastewater 
projects. He joined the San Francisco District in September 2020. 

John Conway, DSPM/LSPM, San Francisco District - Dam and Levee Safety have been the focus on his 37-
year professional career in the US Army Corps of Engineers (USACE).  Initial 30 years he had the opportunity 
to work in the construction of major flood control projects.  The f irst project was Cerrillos Dam a 330 ft high, 1600 
f t along the axis earth and rock fill dam with a clay core and a 1450 f t rock cut diversion tunnel.  He started as 
assistant geologist and eventually was designated the project geologist.   The next mayor project was Portugues 
Dams.  This is a 220 f t high and 1300 f t along the axis roller compacted concrete dam.  He was the project 
geologist for the construction.  In addition, He provided geological expertise during the construction of multiple 
miles of levees for the construction office. 
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Next, He worked for Dam Safety Production Center as the Construction Liaison.  The nationwide position 
required inspecting ongoing and reviewing large dam construction projects.  After a year, moved to the C-44 
Reservoir construction project in Florida.  He was the lead geology and geotechnical for this 10-mile-long 32 ft 
high earthen embankment.   After 2.5 years Mr. Conway transferred to San Francisco District to work as the Dam 
and Levee Safety Program Manager.   Presently and for close to 3 years He have been managing the dam and 
levee portfolio for USACE San Francisco District.  

Patrick Sing, P.E., San Francisco District - Received Bachelor of Science degree in Civil Engineering from the 
University of California, Davis, in 2008.  Employed by USACE, San Francisco District from 2008 to the present 
time.  Employed as hydraulic engineer in the Water Resources Section from 2010 to the present time.  Licensed 
professional engineer in the State of California.  Served as hydraulic engineering team member on various flood 
risk management feasibility studies f rom 2010 to the present time where I was responsible for conducting 
hydraulic analyses of  existing and proposed project conditions via the HEC-RAS program.  Served as the 
District’s water manager (regulator of reservoir releases) from 2015 to present time. 

Terry M. Sullivan, P.E., RMC - Terry is a Civil Engineer for the U.S. Army Corps of Engineers’ Risk Management 
Center.  He is a national specialist in structural engineering, geotechnical engineering, specializing in 
construction and assessment for both navigation structures and levee systems. His risk management work 
focuses on the Corps’ inventory of levees and dams. Terry has over 30 years of experience working on a variety 
of  national civil works projects. He earned a Bachelor of Science Degree in Civil Engineering from the University 
of  Kentucky and a Master of  Science Degree in Geotechnical Engineering, f rom Purdue University. Terry is a 
registered professional engineer in the states of Kentucky and California.   

Vongmony Var, Regional Economist and Consequence Specialist, CESAM-PD-FE - Mr. Var is a Regional 
Economist with over 18 years of  experience working in Planning Division for the USACE Mobile 
District.  Graduated from the University of South Alabama with a B.S. in Business Administration in 2002 and a 
Master of  Business Administration in 2005. His accomplishments include completing Economic Analysis for 
numerous Planning Feasibility Studies: Coastal Storms Risk Management, Flood Risk Management, Ecosystem 
Restoration, Major Hydropower Rehabilitation, and Navigation. Since 2009, he has served as a Consequence 
Specialist for Dam and Levee Safety related matters and has served as the Consequence team member on 
many Dam Safety related studies including Period Assessments, Semi-Quantitative Risk Assessments, Issue 
Evaluation Studies, and Dam Safety Modification Studies. He is certif ied as a Dam and Levee Safety, Coastal 
Storm Risk Management, and Flood Risk Management Agency Technical Reviewer. He currently supports the 
USACE Mapping, Modeling, and Consequence (MMC) Production Center with Consequence Assessments and 
is serving as a Consequence Specialist on a Risk Cadre in support of the RMC. And currently holds the title of 
Supervisory Economist being the Section Chief of the Economic Analysis Team for Mobile District.  
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