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Figure 1
Project Location

Project Location





Figure 3
Project Overview
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Figure 4
Staging and Access
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Road Surface Improvements

2025

Phase 0 - Trail Surface Improvements

Phase/Activity
2021 2022 2023 2024

Phase 1 - New Tide Gate Construction

Site Mobilization

Dewatering Phase 1

Levee Excavation

CIDH Pile Foundation

New Tide Gate Structure 

Ground Improvements

New Levee (East Approach)

Construct Outlet Channel

Install Rip-Rap

Site Winterization

Phase 2 - New Levee and Demolition of Existing Structure
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Site Mobilization

Dewatering Phase 2

Ground Improvements

New Levee (West Approach)

Finish Trail Surface

Remove Existing Tide Gate

Remove Dewatering System

Winterization/Restoration
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Figure 5
Project Schedule
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Project Footprint

Jurisdictional Impacts
Permanent, Estuarine Intertidal Emergent Wetland, 404 (0.03 acre)
Permanent, Estuarine Intertidal Emergent Wetland, 404 and 10 (0.06 acre)
Permanent, Palustrine Unconsolidated Bottom, 404 (0.97 acre)
Temporary, Estuarine Intertidal Emergent Wetland, 404 (0.13 acre)
Temporary, Estuarine Intertidal Emergent Wetland, 404 and 10 (0.01 acre)
Temporary, Estuarine Intertidal Unconsolidated Shore, 404 and 10 (0.88 acre)
Temporary, Palustrine Unconsolidated Bottom, 404 (0.86 acre)

Beneficial Impacts 
PAFB to Bay Waters Conversion
Waters Creation

Tide Elevations
Mean Higher High Water (7.37 ft)
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Figure 6
Impacts on Wetlands and Non-Wetland Waters
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Project Footprint
Post-Project Land Cover

Estuarine Intertidal Emergent Wetland
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Figure 7Post-Project Habitats
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