

## DRAFT O&M DREDGING PLAN FOR FY15\*

Project	2014			2015									FY16			Volume	Placement Site
	OCT FY15	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		
Humboldt Bar&Entrance							ESSAYONS	■								1mcy	HOODS
SF Main Ship Channel							Hopper Contract	//								350kcy	OBDS/ SF-17
Richmond Inner Harbor																350kcy	SFDODS or Upland
Richmond Outer Harbor																250kcy	SF-11
Pinole Shoal																150kcy	SF-10
Suisun Bay Channel																175kcy	SF-16
Oakland Harbor																600kcy	Upland
Redwood City Harbor																350kcy	SF-11
Sacramento DWSC																	Upland
Stockton DWSC																	Upland

Complete & Ongoing Contracts

Government Hopper

New Dredge Contract

Environmental Window

\* Based on FY15 President's Budget, Dredge schedule subject to change

Updated: 5 Nov 2014

\*\* Work Window Extension Required