



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE.
SAN FRANCISCO, CA 94102

July 14, 2020

SUBJECT: South San Francisco Bay Shoreline (Phase II) Study

Mr. Sam Schuchat
Executive Officer
California Coastal Conservancy
1515 Clay Street, 10th Floor
Oakland, CA 94612-1401

Dear Mr. Schuchat:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The baselined schedule for the feasibility study for South San Francisco Bay Shoreline (Phase II), CA is:

- a. Release of Draft Report – 25 November 2020
- b. District Engineer submits final feasibility report – 26 April 2022
- c. Signed Chief's Report – 26 September 2022

Release of the Draft Report will be adjusted to a later date than 25 November 2020. In coordination with your staff, we will likely prepare a 3x3x3 exemption request to extend the completion date for the Signed Chief's Report, subject to approval by the Assistant Secretary of the Army (Civil Works).

If you have any questions, please contact Mr. Patrick McKinley, Project Manager, at 415-503-6731.

Sincerely,

John D. Cunningham
Lieutenant Colonel, U.S. Army
District Commander and Engineer