



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE.
SAN FRANCISCO, CA 94102

July 26, 2022

SUBJECT: South San Francisco Bay Shoreline (Phase II) Study

Mr. Rick Callender
Chief Executive Officer
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118

Dear Mr. Callender:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The current schedule for the feasibility study for South San Francisco Bay Shoreline (Phase II), CA is:

- a. Release of Draft Report – 31 July 2023
- b. District Engineer submits final feasibility report – 25 November 2024
- c. Signed Chief's Report – 26 April 2025

The schedule above is consistent with the 3x3x3 exemption approved by Assistant Secretary of the Army (Civil Works) on 29 September 2021.

If you have any questions, please contact Ms. Erika Powell, Project Manager, at 415-793-1515.

Sincerely,

A handwritten signature in cursive script that reads "Kevin Arnett".

Kevin P. Arnett, P.E.
Lieutenant Colonel, U.S. Army
District Commander and Engineer