



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE.
SAN FRANCISCO, CA 94102

July 14, 2020

SUBJECT: San Francisco Waterfront Flood Resiliency Study

Ms. Elaine Forbes
Executive Director
Port of San Francisco
1 The Embarcadero
San Francisco, CA 94111

Dear Ms. Forbes:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The baselined schedule for the feasibility study for the San Francisco Waterfront Flood Resiliency Study is:

- a. Release of Draft Report – 3 November 2019 (not yet achieved)
- b. District Engineer submits final feasibility report – 2 April 2021
- c. Signed Chief's Report – 3 September 2021

In coordination with your staff, we are preparing a 3x3x3 exemption request to revise these milestone dates, subject to approval by the Assistant Secretary of the Army (Civil Works).

If you have any questions, please contact Mr. Patrick McKinley, Project Manager, at 415-503-6731.

Sincerely,

John D. Cunningham
Lieutenant Colonel, U.S. Army
District Commander and Engineer