



DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS, SAN FRANCISCO DISTRICT
450 GOLDEN GATE AVENUE
SAN FRANCISCO CALIFORNIA 94102-3404

August 08, 2023

SUBJECT: Oakland Harbor Turning Basins Widening Feasibility Study

Mr. Bryan Brandes
Maritime Director
Port of Oakland
530 Water Street
Oakland, CA 94607

Dear Mr. Bryan Brandes:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The baseline schedule for the Oakland Harbor Turning Basins Widening Feasibility Study in Oakland, CA is as follows:

- a. Rerelease of Draft Report – 26 April 2023 (achieved)
- b. District Engineer submits final feasibility report – 12 Jan 2024
- c. Signed Chief's Report – 30 May 2024

Public comments received on the Draft Report released on 17 Dec 2021 resulted in a shift of the proposed footprint for the inner basin. This shift triggered additional environmental compliance that required public review and comment. In coordination with your staff, we prepared a 3x3x3 exemption request to rerelease the Draft Report and extend the completion dates for the milestones above. On 16 June 2023 the schedule extension was approved by the Assistant Secretary of the Army (Civil Works).

SUBJECT: Oakland Harbor Turning Basins Widening Feasibility Study

If you have any questions, please contact Ms. Erika Powell, Project Manager, at 415-793-1515.

Sincerely,

Timothy W. Shebesta
Lieutenant Colonel, U.S. Army
District Commander and Engineer