



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE.
SAN FRANCISCO, CA 94102

July 19, 2019

SUBJECT: Pajaro River Flood Risk Management Project

Mark Strudley
Senior Civil Engineer and Flood Control Division Manager
Santa Cruz County Department of Public Works
701 Ocean St.
Santa Cruz, CA 95060

Dear Mr. Strudley:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The Director's Report for the Pajaro River Flood Risk Management Project feasibility study is currently scheduled to be signed by 5 September 2019, pending Assistant Secretary of the Army (Civil Works) approval of corresponding 3x3x3 time exemption request and our headquarters' review and approval of the General Reevaluation Report.

If you have any questions, please contact Mr. Neil Hedgecock, Program Manager, at 415-503-6728.

Sincerely,



John D. Cunningham
Lieutenant Colonel, U.S. Army
District Commander and Engineer