



DEPARTMENT OF THE ARMY
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS
450 GOLDEN GATE AVE.
SAN FRANCISCO, CA 94102

August 19, 2019

SUBJECT: Feasibility Study for San Francisquito Creek Watershed, CA

Mr. Len Materman
Executive Director
San Francisquito Creek Joint Powers Authority
615 B Menlo Avenue
Menlo Park, CA 94025

Dear Mr. Materman:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

As described in letter from my predecessor to you, dated 2 Aug 2018, the most recently baselined schedule for the feasibility study for San Francisquito Creek Watershed, CA was as follows:

- a. Release of draft feasibility report for public comment and concurrent review – 13 November 2018.
- b. District Engineer submits final feasibility report – 27 May 2019
- c. Signed Chief's Report – 29 October 2019

However, as described in the letter from my predecessor to you, dated 27 June 2019, we are in the process of inactivating this General Investigations (GI) study.

If you have any questions, please contact Mr. Neil Hedgecock, Program Manager, at 415-503-6728.

Sincerely,

A handwritten signature in black ink, appearing to read "John D. Cunningham", is written over the typed name.

John D. Cunningham
Lieutenant Colonel, U.S. Army
District Commander and Engineer