



**DEPARTMENT OF THE ARMY**  
SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS  
450 GOLDEN GATE AVE.  
SAN FRANCISCO, CA 94102

August 13, 2021

SUBJECT: Upper Guadalupe River Study

Mr. Rick Callender  
Chief Executive Officer  
Santa Clara Valley Water District  
5750 Almaden Expressway  
San Jose, CA 95118

Dear Mr. Callender:

Section 1002 of the Water Resources Reform and Development Act of 2014 requires the U.S. Army Corps of Engineers District Engineer to notify non-federal sponsors regarding feasibility study milestone schedules for active studies.

The baselined schedule for the feasibility study for Upper Guadalupe River Study, CA is:

- a. Release of Draft Report – 28 February 2022
- b. District Engineer submits final feasibility report – 30 June 2023
- c. Signed Chief's Report – 29 December 2023

If you have any questions, please contact Mr. Michael Mercado, Project Manager, at 415-859-1119.

Sincerely,

Kevin P. Arnett  
Lieutenant Colonel, U.S. Army  
District Commander and Engineer