FY12 O&M DREDGING PLAN

2011|2012

OCT NOV DEC | JAN FEB MAR APR MAY JUN JUL AUG SEP | OCT NOV DEC Placement
Project FY12 » |FY13 > Volume Site
Humboldt Bar&Entrance ESSAYONS 28 DAYS - lmcy HOODS
Humboldt Channels 300kcy HOODS
SF Main Ship Channel ESSAYONS 13 Davs | 350kcy SF-17
Richmond Inner Harbor " W 200kcy SFDODS
Richmond Outer Harbor B S AYON o 200kcy SF-11
Pinole Shoal EssAvONs 6 DAYs Ml 150kcy SF-10
Suisun Bay Channel - * 0 * I YAQUINA 30 DAYS 175kcy  |SF-9/SF-16
Oakland Inner Harbor [ S S S S — * /LSS LILL 7777 ey |sFpoDS
Oakland Outer Harbor [ S S S S S — YIS LIS LSS 7777 s00key  |sEDODS
Redwood City Harbor # *
San Rafael # *

| I
Complete & Ongoing Contracts Government Hopper Knockdown New Dredge Contract Environmental Window

* Requires resource agencies' approval of Environmental Window Extension
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