DRAFT O&M DREDGING PLAN FOR FY13*

201212013
OCT NOV DEC | JAN FEB MAR APR MAY JUN JUL AUG SEP | OCT NOV DEC Placement
Project FY13 » |FY14 > Volume Site
Humboldt
Bar&Entrance ESSAYONS 13 DAYS - imcy  |HOODS
Humboldt Channels 300kcy |HOODS
SF Main Ship Channel 7 350kcy  |SF-17
S hmond inner I SIS III SIS SIS SIS, sookey  |SFDODS
Richmond Outer -
Harbor Contract or ESSAYONS 13 DAYS ,"':,# 300kcy SF-11
Pinole Shoal Contract or YAQUINA 10 DAYS ;{"’ 150kcy SF-10
I
Suisun Bay Channel YAQUINA 30 DAYS 200kcy  |SF-16
Oakland Inner Harbor fffff{ffff! ffff{ffff} 300kcy |SFDODS
Oakland Outer Harbor (ffff{ffff'){ffff{fffﬁ 300kcy |SFDODS

e
-

Complete & Ongoing Contracts

Government Hopper

New Dredge Contract

Environmental Window

* Based on FY13 President's Budget
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