

FY 2023 DREDGING PROGRAM

BUSINESS OPPORTUNITIES OPEN HOUSE

U.S. ARMY CORPS OF ENGINEERS
SAN FRANCISCO DISTRICT

PETER MULL
SENIOR PROJECT MANAGER
SAN FRANCISCO DISTRICT

10 FEBRUARY 2023



US Army Corps
of Engineers®





NAVIGATION BUSINESS LINE

→ MISSION

- To provide safe, reliable, efficient, and environmentally sustainable waterborne transportation systems for movement of commerce, national security needs, and recreation.

→ Program Objectives

- Maintain inland waterways and coastal channels, with emphasis on those with a high or moderate level of commercial use; and
- Support investment that would provide a high return to the Nation.

→ SPN Navigation Program

- Averages 14 projects and \$75 million per year.
- And our debris mission.




FY 2023 DREDGING PROCUREMENT PLAN

Project	Method	Acquisition Type	Award Month	Price Range
Richmond Inner Harbor	Clamshell 350 Kcy	IFB Unrestricted	May '23	\$5M to \$10M
Oakland Harbor	Clamshell 700 Kcy	IFB Unrestricted	May '23	\$10M to \$25M
San Joaquin River (Port of Stockton)	Cutterhead/Pipeline 175 Kcy	IFB Unrestricted	Jul '23	\$5M to \$10M
Sacramento River (30 Foot Project)	Cutterhead/Pipeline 150 Kcy	IFB Unrestricted	Jul '23	\$5M to \$10M
Redwood City Harbor	Clamshell 400 Kcy	IFB Unrestricted	Jul '23	\$5M to \$10M
MARAD SBRF Dredging*	Clamshell 80 Kcy	IFB SBA Set-Aside	Aug '23	\$1M to \$5M
Suisun Bay Channel	Clamshell 175 Kcy	IFB SBA Set-Aside	Aug '23	\$5M to \$10M
Humboldt Bar & Entrance**	Hopper 600 Kcy	IFB Unrestricted	Mar '22	TBD
*Suisun Bay Reserve Fleet **West Coast Hopper Contract administered by USACE Portland District				







































































FY 2023 DREDGING PROJECT LOCATIONS

4





FY 2023 DREDGING PLAN

Project	Baseline Bid Open	Baseline Award	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	Estimated CY	Dredge Type	Placement Site
			FY2023									FY2024						
CONTRACT CLAMSHELL OR CUTTERHEAD PIPELINE																		
Richmond Inner Harbor	21-Apr	5-May														350 Kcy	Contract Clam Shell	BU
Oakland Harbor	5-May	19-May														700 Kcy	Contract Clam Shell	BU
San Joaquin River (Port of Stockton)	27-Jun	12-Jul														175 Kcy	Contract Pipeline	Various Upland
Sacramento River (30 Foot Project)	7-Jul	21-Jul														150 Kcy	Contract Pipeline	Various Upland
Redwood City Harbor	14-Jul	28-Jul														300 Kcy 100 Kcy	Contract Clam Shell	BU & 1122 Pilot
MARAD SBRF Dredging	21-Jul	4-Aug														80 Kcy	Contract Clam Shell	Upland
Suisun Bay Channel	10-Aug	24-Aug														75 Kcy 50 Kcy	Contract Clam Shell	SF-16 BU
WEST COAST HOPPER CONTRACT																		
Humboldt Bar & Entrance Channels	Jan	Feb														300 Kcy	WCHC (Portland)	HOODS
GOVERNMENT HOPPER																		
Humboldt Interior Channels	N/A	N/A														150 Kcy	Govt Hopper	HOODS
Humboldt Bar & Entrance Channels	N/A	N/A														600 Kcy	Govt Hopper	HOODS
SF Main Ship Channel	N/A	N/A														350 Kcy	Govt Hopper	OBDS SF-8
Pinole Shoal	N/A	N/A														250 Kcy	Govt Hopper	SF-10 SF-11
	Solicitation																	
	Bid Opening																	
	Contract Award																	
	Hopper Dredging																	
* Program execution is based on the FY23 President's Budget plus carryover funds.																Date of Last Update: 2/1/2023		



RICHMOND INNER HARBOR



LOCATION: Richmond, CA

DREDGE TYPE: Clamshell

PLACEMENT: Beneficial Use

QUANTITY: 350 Kcy

DEPTH: -38' (authorized to -41')

BUSINESS TYPE: Unrestricted IFB

ADV/BID OPEN: Apr 2023

AWARD: May 2023

NTP: May 2023

WORK RESTRICTIONS/WINDOW:
1 Jun through 30 Nov



OAKLAND HARBOR



LOCATION: Oakland, CA
DREDGE TYPE: Clamshell
PLACEMENT: Beneficial Use
QUANTITY: 700 Kcy
DEPTH: -50'
BUSINESS TYPE: Unrestricted IFB
ADV/BID OPEN: May 2023
AWARD: May 2023
NTP: Jun 2023
WORK RESTRICTIONS/WINDOW:*

1 Aug through 30 Nov

*1 Jun start typically negotiated with resource agencies.




SAN JOAQUIN RIVER, PORT OF STOCKTON



LOCATION: San Joaquin River, CA
DREDGE TYPE: Cutterhead/Pipeline
PLACEMENT: Various Upland
QUANTITY: 175 Kcy
DEPTH: -35'
BUSINESS TYPE: Unrestricted IFB
ADV/BID OPEN: Jun 2023
AWARD: Jul 2023
NTP: Jul 2023
WORK RESTRICTIONS/WINDOW:
1 Aug through 30 Nov




SACRAMENTO RIVER (30 FT PROJECT)



LOCATION: Sacramento River, CA
DREDGE TYPE: Cutterhead/Pipeline
PLACEMENT: Various Upland
QUANTITY: 150 Kcy
DEPTH: -30'
BUSINESS TYPE: Unrestricted IFB
ADV/BID OPEN: Jul 2023
AWARD: Jul 2023
NTP: Aug 2023
WORK RESTRICTIONS/WINDOW:
1 Aug through 31 Oct




REDWOOD CITY HARBOR



LOCATION:	Redwood City, CA
DREDGE TYPE:	Clamshell
PLACEMENT:	1122 test placement near Eden Landing Beneficial Use SF11 (Unsuitable for BU)
QUANTITY:	Eden Landing: 100 Kcy Beneficial Use: 300 Kcy SF-11: TBD (pending testing)
DEPTH:	-30'
BUSINESS TYPE:	Unrestricted IFB
ADV/BID OPEN:	Jul 2023
AWARD:	Jul 2023
NTP:	Aug 2023
WORK RESTRICTIONS/WINDOW:	1 Jun through 30 Nov



MARITIME ADMINISTRATION SUISUN BAY RESERVE FLEET PIER



LOCATION: Benicia, CA
DREDGE TYPE: Clamshell
PLACEMENT: Beneficial Use
QUANTITY: 80 Kcy
DEPTH: -8'
BUSINESS TYPE: SBA Set-Aside IFB
ADV/BID OPEN: Jul 2023
AWARD: Aug 2023
NTP: Aug 2023
WORK RESTRICTIONS/WINDOW:
1 Aug through 30 Nov



SUISUN BAY CHANNEL



LOCATION: Suisun Bay, CA

DREDGE TYPE: Clamshell

PLACEMENT: SF-16
Beneficial Use

QUANTITY: SF-16: 75 Kcy
BU: 50 Kcy

DEPTH: -35'

BUSINESS TYPE: SBA Set-Aside IFB

ADV/BID OPEN: Aug 2023

AWARD: Aug 2023

NTP: Sep 2023

WORK RESTRICTIONS/WINDOW:
1 Aug through 30 Nov



HUMBOLDT BAR & ENTRANCE CHANNELS



LOCATION: Eureka, CA
DREDGE TYPE: Contract Hopper
PLACEMENT: HOODS
QUANTITY: 600 Kcy
DEPTH: -48'
BUSINESS TYPE: Unrestricted IFB*
ADV/BID OPEN: Feb 2023
AWARD: Mar 2023
NTP: Mar 2023**
WORK RESTRICTIONS/WINDOW:
1 Apr through 30 Nov

*Portland District West Coast Hopper Contract

**Work at Humboldt scheduled for Jun 2023.

QUESTIONS/COMMENTS

Thank you from Peter Mull
Project Manager

Al Paniccia
SPN Navigation Program Manager
Alfred.Paniccia@usace.army.mil
(415) 503-6981

