



Upstream Limit of Project

Highway 1

SPONSOR SECTION 215 WORK COMPLETED

PROJECT CLOSEOUT ACTIVITIES

- O&M MANUAL
- PAVEMENT & SLOPE REPAIR
- PERIODIC INSPECTION
- PROJECT TURNOVER

17

Santa Cruz

Laurel St

BANK PROTECTION COMPLETED

Railroad Bridge

REIMBURSEMENT TO SPONSOR FOR SOQUEL AVE BRIDGE REMAINING

FLOODWALL ON TOP OF LEVEE HABITAT RESTORATION COMPLETED

Broadway

Soquel Ave

Riverside Ave

Murray St

MONTEREY BAY

WOODS LAGOON



VICINITY MAP

LEGEND

- COMPLETED WORK COMPLETED AS OF 30 SEPTEMBER 2016
- 17 WORK PROPOSED WITH EXISTING NFS FUNDS FOR FY 2017/FY 2018
- REMAINING WORK REQUIRED TO COMPLETE THE PROJECT AFTER FY 2018

NAVIGATION CONSTRUCTION GENERAL

SAN LORENZO RIVER CALIFORNIA

SAN FRANCISCO DISTRICT SOUTH PACIFIC DIVISION

1 JANUARY 2020